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Summary of Project Changes
Park & RecreationBalboa Park

Description
Total

Project Cost
FY 2004
AmountProject Title

CIP
Number

21-866.0 $ 150,000 $ 150,000Balboa Drive Storm Drain This  revision  provides  for  changes  as  a
result  of  funding  availability.   It  is 
proposed  to  exchange  funding  sources 
between  this  project  and  CIP  22-950.0, 
North  Crown  Point  Storm  Drain.
TransNet  funding  in  the  amount  of
$90,000  will  be  exchanged  with  a 
corresponding  amount  of  Inspiration 
Point  Landscape  funding  from  CIP
22-950.0.   The  total  project  cost  is 
$150,000.   This  project  is  funded.

21-861.0 $ - $ 430,000Balboa Park - Bird Park No  change  is  anticipated  for  this  project.

21-854.0 $ - $ 400,000Balboa Park - Central Mesa 
Precise Plan Update

This  project  was  deferred  and  will  not  be
published  in  Fiscal  Year  2004.

21-859.0 $ - $ 975,000Balboa Park - Parking, Land 
Use and Circulation Study

The  total  project  cost  decreased  by 
$9,025,000  due  to  elimination  of  the 
construction  estimate  from  the  total 
project  cost  estimate,  as  a  result  of  scope 
modifications.   The  total  project  cost  is
$975,000.   This  project  is  funded.   

21-862.0 $ - $ 340,000Balboa Park Aerospace 
Museum - Roof Replacement

The  total  project  cost  increased  by
$150,000  to  $340,000  due  to  a  revised 
project  cost  estimate.   Funding  for  this 
increase  is  unidentified.

21-849.0 $ - $ 120,000Balboa Park Golf Course - 
Road Restoration

This  project  will  be  completed  in  Fiscal 
Year  2003.   This  project  will  not  be 
published  in  Fiscal  Year  2004.

21-855.0 $ - $ 6,100,143Balboa Park 
Historical/Cultural Projects

This  revision  provides  for  changes  as  a
result  of  funding  availability.   The  total
project  cost  increased  by  $4,500,000  to 
$6,100,143  to  include  additional  Fiscal
Year  2003  funding  from  the  Historical
and  Cultural  Resources  Preservation
Opportunity  Grant  Program  to  provide  for
Balboa  Park  -  West  Arcades  and  other 
Balboa  Park  Historical/Cultural  projects,
included  in  Council  Resolution
R-297723.   A  prior  estimate  for  this  grant 
funding  shown  in  Fiscal  Year  2004  in  the 
amount  of  $1,500,000  is  eliminated.

21-863.0 $ - $ 150,000Balboa Park Improvements 
and Matching Funds

No  change  is  anticipated  for  this  project.
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Summary of Project Changes
Balboa ParkPark & Recreation

Description
Total

Project Cost
FY 2004
AmountProject Title

CIP
Number

21-844.9 $ - $ 1,125,000Balboa Park Organ Pavilion - 
Electrical System Upgrade

This  revision  provides  for  an  increase  to
the  total  project  cost.   Park  and
Recreation  Grant  Match  funding  in  the 
amount  of  $35,000,  shown  in  Fiscal  Year
2003,  is  added  to  this  project  as  a  result
of  Council  action,  Resolution 
(R-296164).    The  total  project  cost  is 
$1,125,000.   This  project  is  funded.

21-860.0 $ - $ 4,190,404Balboa Park/Mission Bay 
Park - Facilities 
Improvements

These  projects  were  completed  in  Fiscal 
Year  2003.   These  projects  will  not  be
published  in  Fiscal  Year  2004.

21-852.0 $ - $ 30,098Lighting For San Diego Lawn 
Bowling Association

This  project  was  completed  in  Fiscal
Year  2003.   This  project  will  not  be 
published  in  Fiscal  Year  2004.

21-865.0 $ 170,574 $ 2,000,000Sewer Lateral Replacement 
for Balboa Park

This  new  project  provides  for  televising 
and  then,  as  necessary,  replacing  and 
repairing  the  sewer  laterals  that  go  to  all 
Balboa  Park  facilities.   The  total
estimated  project  cost  is  $2,000,000.
Funding  is  unidentified.

$ 320,574Balboa Park Subtotal

Golf CoursePark & Recreation

Description
Total

Project Cost
FY 2004
AmountProject Title

CIP
Number

21-847.0 $ 308,000 $ 608,000Balboa Park Golf Course - 
Building Replacement

This  revision  provides  for  a  proposed
increase  to  the  total  project  cost  due  to 
revised  scope  of  work  and  bids  received. 
Current  total  project  cost  is  $450,000.   It 
is  proposed  to  increase  the  total  project 
cost  by  $158,000  to  $608,000.   The 
increase,  shown  in  Fiscal  Year  2004,  is 
from  the  Balboa  Park  Golf  Course 
Enterprise  Fund  ($48,000)  and  CIP
21-851.0,  Balboa  Park  Golf  Course  - 
Irrigation  Retrofitting,  Balboa  Park  Golf
Course  Enterprise  Fund  ($110,000).   This
project  is  funded.   

21-843.0 $ - $ 3,504,000Balboa Park Golf Course - 
Clubhouse and Parking Lot

No  change  is  anticipated  for  this  project.
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Summary of Project Changes
Park & RecreationGolf Course

Description
Total

Project Cost
FY 2004
AmountProject Title

CIP
Number

21-851.0 $ - $ -Balboa Park Golf Course - 
Irrigation Retrofitting

This  project  was  discontinued  for  Fiscal 
Year  2003  because  supporting
infrastructure  was  unavailable.   Through
this  revision  it  is  proposed  to  transfer 
funding  currently  appropriated  in  this
project  ($150,000)  to  two  other  projects. 
Balboa  Park  Golf  Course  funding  in  the 
amount  of  $110,000  will  be  transferred  to 
CIP  21-847.0,  Balboa  Park  Golf  Course  - 
Clubhouse  and  Parking  Lot,  to  provide 
additional  funding  for  sublet  CIP 
21-847.1,  Balboa  Park  Golf  Course  - 
Restroom  Addition  due  to  bids  received. 
Balboa  Park  Golf  Couse  funding  in  the 
amount  of  $40,000  will  be  transferred  to 
CIP  25-007.0,  Balboa  Park  Golf  Course  - 
Fence  Replacement  to  provide  for  revised
project  scope.  

25-003.0 $ - $ 30,000Balboa Park Golf Course, 
Installation of Wash Racks 
for All Equipment

This  project  is  rescheduled  as  a  result  of 
project  scope  modifications.   Design  is 
scheduled  to  begin  in  Fiscal  Year  2003. 
Construction  is  scheduled  to  begin  in
Fiscal  Year  2004.   

25-008.0 $ 200,000 $ 200,000Balboa Park Golf Course: 
Concrete Step and Hand 
Railing Replacement

This  new  project  provides  for  the
replacement  of  concrete  steps  and  hand 
railings  at  Balboa  Park  Golf  Course.   The 
total  project  cost  of  $200,000  is  funded
by  the  Golf  Course  Enterprise  Fund.

25-007.0 $ 120,000 $ 120,000Balboa Park Golf Course: 
Fence Replacement and 
Repair

This  revision  provides  for  a  proposed
increase  to  the  total  project  cost  due  to 
revised  scope  of  work.   Current  total 
project  cost  is  $80,000.   It  is  proposed  to 
increase  the  total  project  cost  by  $40,000 
to  $120,000.   The  increase,  shown  in 
Fiscal  Year  2004,  is  from  CIP  21-851.0, 
Balboa  Park  Golf  Course  -  Irrigation
Retrofitting.  This  project  is  funded.   

29-781.0 $ - $ 416,000Torrey Pines Golf Course - 
Concrete Cart 
Path/Maintenance Roads

This  project  was  completed  in  Fiscal
Year  2003.   This  project  will  not  be 
published  in  Fiscal  Year  2004.

25-002.0 $ - $ 30,000Torrey Pines Golf Course, 
Installation of Wash Racks 
for All Equipment

This  project  is  rescheduled  as  a  result  of 
project  scope  modifications.   Design  is 
scheduled  to  begin  in  Fiscal  Year  2003. 
Construction  is  scheduled  to  begin  in
Fiscal  Year  2004.

- 243 - City of San Diego
Annual Fiscal Year 2004 Budget



Summary of Project Changes
Golf CoursePark & Recreation

Description
Total

Project Cost
FY 2004
AmountProject Title

CIP
Number

25-001.0 $ 150,000 $ 750,000Torrey Pines Golf Course, 
North/South Course 
Restroom Replacement

The  total  project  cost  increased  by
$150,000  to  $750,000  due  to  additional 
expenses  associated  with  Americans  with
Disabilities  (ADA)  requirements.   The
increase,  shown  in  Fiscal  Year  2004,  is 
from  the  Golf  Course  Enterprise  Fund.
This  project  is  funded.

25-005.0 $ - $ 1,500,000Torrey Pines Golf Course: 
Reconstructions of Eighteen 
Holes (North Course)

This  project  is  rescheduled  as  a  result  of  a 
revised  project  cost  estimate.
Construction  is  rescheduled  from  Fiscal
Year  2003  to  Fiscal  Year  2004.   The  total 
project  cost  increased  to  $1,500,000,  of 
which  $550,000  is  unidentified.

$ 778,000Golf Course Subtotal

Mission BayPark & Recreation

Description
Total

Project Cost
FY 2004
AmountProject Title

CIP
Number

22-943.0 $ - $ 861,181Bayside Walk - 
Improvements

This  project  was  completed  in  Fiscal
Year  2003.   This  project  will  not  be 
published  in  Fiscal  Year  2004.

22-940.0 $ - $ 93,500De Anza Park Playground - 
Play Area Upgrade

This  project  was  completed  in  Fiscal
Year  2003.   This  project  will  not  be 
published  in  Fiscal  Year  2004.

22-086.0 $ - $ 2,918,000Fiesta Island - Improvement 
Reserve

This  reserve  is  under  review.   It  is
anticipated  that  modifications  will  be 
proposed.

22-951.0 $ - $ 1,000,000Fiesta Island - Phase I 
Improvements

This  project  is  under  review.   It  is 
anticipated  that  modifications  will  be 
proposed.

22-944.0 $ - $ 467,186Hospitality Point - Dock 
Upgrade

An  increase  of  $37,500  to  the  total 
project  cost  reflects  the  receipt  of  a  State 
of  California  Department  of  Boating  & 
Waterways  for  Boating  Infrastructure
Grant  for  accessibility  improvements,  per 
Resolution  R-297174.

22-953.0 $ - $ 3,374,000Mission Bay Boat Launching 
Facilities Upgrade

This  project  is  rescheduled  as  a  result  of 
changes  in  funding  availability.
Construction  is  rescheduled  from  Fiscal
Year  2003  to  Fiscal  Year  2005.
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Summary of Project Changes
Park & RecreationMission Bay

Description
Total

Project Cost
FY 2004
AmountProject Title

CIP
Number

22-945.0 $ - $ 160,000Mission Bay Marshes - Phase 
One

This  project,  which  provided  for
designing  and  permitting  filtration
marshes  a  tthe  mouths  of  Tecolote  and 
Codahy  Creeks,  is  complete.   Phase  Two,
which  includes  construction,  is  unfunded 
and  is  included  in  CIP  22-955.0,  Mission 
Bay  Marshes  -  Phase  Two.

22-105.0 $ - $ 100,909Mission Bay Nature Center 
and Northern Wildlife 
Interpretive Walk

No  change  is  anticipated  for  this  project.

22-950.0 $ 180,000 $ 180,000North Crown Point Storm 
Drain

This  revision  provides  for  changes  as  a
result  of  funding  availability.   It  is 
proposed  to  exchange  funding  sources 
between  this  project  and  CIP  21-866.0, 
Balboa  Drive  Storm  Drain.   Inspiration
Point  Landscape  funding  in  the  amount  of 
$90,000  will  be  exchanged  with  a 
corresponding  amount  of  TransNet 
funding  from  CIP  21-866.0.   The  total
project  cost  is  $180,000.  This  project  is
funded.   

22-946.0 $ 100,000 $ 350,000Robb Field - Comfort Station This  revision  provides  for  changes  as  a
result  of  funding  availability.   It  is 
proposed  to  allocate  Sludge  Mitigation
funding  in  the  amount  of  $100,000  to  this 
project  through  the  Fiscal  Year  2004 
budget  process.   Unidentified  funding  is
eliminated.   The  total  project  cost  is
$350,000.   This  project  is  funded.

22-947.0 $ 127,000 $ 327,000Robb Field - Walkway 
Improvement

This  revision  provides  for  changes  as  a
result  of  funding  availability.   It  is 
proposed  to  allocate  Sludge  Mitigation
funding  in  the  amount  of  $127,000  to  this 
project  through  the  Fiscal  Year  2004 
budget  process.   Unidentified  funding  is
eliminated.   The  total  project  cost  is
$327,000.   This  project  is  funded.

22-935.0 $ - $ 186,499Sail Bay - Walkway 
Landscaping Construction

This  project  was  completed  in  Fiscal
Year  2003.   This  project  will  not  be 
published  in  Fiscal  Year  2004.

22-948.0 $ 85,286 $ 6,575,304Santa Clara Recreation 
Center - Replacement Study

The  total  project  cost  increased  by
$6,263,804  to  $6,575,304  to  include  the
cost  of  construction.   Funding  for  this 
increase  is  unidentified.
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Summary of Project Changes
Mission BayPark & Recreation

Description
Total

Project Cost
FY 2004
AmountProject Title

CIP
Number

21-857.3 $ - $ 1,822,610Ski Beach Parking and Boat 
Ramp Improvements

This  revision  provides  for  changes  as  a
result  of  funding  availability.   Park  and 
Recreation  Grant  Match  funding  in  the 
amount  of  $255,600,  shown  in  Fiscal
Year  2003,  is  added  as  a  result  of  Council
Resolution  R-296688.   Other  funding
sources  are  updated  based  on  actual 
amounts  allocated,  resulting  in  a  net 
decrease  of  $27,722  to  the  total  project 
cost.  This  project  is  funded.

22-104.0 $ - $ 75,000South Shores Phase IV - 
General Development Plan

This  project  is  under  review.   It  is 
anticipated  that  modifications  will  be 
proposed.

$ 492,286Mission Bay Subtotal

Other ParksPark & Recreation

Description
Total

Project Cost
FY 2004
AmountProject Title

CIP
Number

29-458.0 $ - $ 1,744,500252 Corridor Park - North As  a  result  of  Council  action  funding  in 
the  amount  of  $180,000:  Edco 
Community  Enhancement  fund
($100,000)  and  2000  Park  Bond  per
Capita  funding  ($80,000),  is  transferred
to  CIP  no.  29-515.0  Memorial
Community  Park  -  Skate  Park  and 
replaced  with  a  corresponding  amount  of 
unidentified  funding  shown  in  Fiscal  Year 
2005.   This  project  is  partially  funded. 
The  total  project  cost  of  $1,744,500 
includes  an  unfunded  amount  of 
$1,200,000.

29-570.0 $ - $ 20,950Adobe Bluffs Elementary 
School and Adobe Bluffs 
NP-Lease and Joint Use 
Agreement

This  project  was  completed  in  Fiscal
Year  2003.   This  project  will  not  be 
published  in  Fiscal  Year  2004.

29-506.0 $ - $ 100,000Allied Gardens Pool Filter This  project  was  completed  in  Fiscal
Year  2003.   This  project  will  not  be 
published  in  Fiscal  Year  2004.

20-010.0 $ 200,030 $ 200,030Annual Allocation - 
Resource-Based Open Space 
Parks

No  change  is  anticipated  for  this  project.
The  total  project  cost  for  annual
allocations  is  reflective  of  the  Fiscal  Year 
2004  budget  only.  In  addition,  annual 
allocations  do  not  show  prior  year 
appropriations  in  the  budget.

- 246 -City of San Diego
Annual Fiscal Year 2004 Budget



Summary of Project Changes
Park & RecreationOther Parks

Description
Total

Project Cost
FY 2004
AmountProject Title

CIP
Number

29-585.0 $ - $ 250,000Azalea Neighborhood Park - 
Play Area Upgrade

The  total  project  cost  increased  by
$50,000  to  $250,000  due  to  a  revised 
project  cost  estimate.   Funding  for  this 
increase  is  unidentified.

29-581.0 $ - $ 1,925,000Barnard Elementary School 
Joint Use Park Improvements

This  revision  provides  for  a  proposed
decrease  to  the  total  project  cost  as  a 
result  of  revised  project  scope.   Land
acquisition  was  originally  included  in  the 
cost  estimate,  but  other  options  are  being 
explored,  resulting  in  a  decrease  to  the
total  project  cost  of  $10,000,000.   It  is 
likely  that  a  joint-use  agreement  with  the 
school  district  will  be  the  preferred 
alternative  to  the  purchase  of  land.   This 
project  is  partially  funded.   The  revised
total  project  cost  of  $1,925,000  includes 
an  unfunded  amount  of  $1,895,000.

29-836.0 $ - $ 1,455,000Bayview Terrace Elementary 
School - Joint-Use Facility

The  total  project  cost  increased  by
$287,500  to  $1,455,000  due  to  a  revised 
project  cost  estimate.   This  project  is
partially  funded.   The  total  project  cost
includes  an  unfunded  amount  of 
$600,000.

29-623.0 $ - $ 50,000Black Mountain Open Space 
Park - Interpretive Program

This  new  project  was  added,  mid-year,  to 
the  Fiscal  Year  2003  Capital 
Improvements  Program  budget  as  a  result 
of  Council  action  (R-2003-490).   The 
project  would  provide  for  an  interpretive
program  at  Black  Mountain  Open  Space 
Park.   The  total  project  cost  is  $50,000. 
Funding  is  from  California  Department  of 
Parks  and  Recreation's  Habitat 
Conservation  Fund  Grant  Program 
($25,000)  and  Park  and  Recreation  Grant 
Match  funding  ($25,000).   This  project  is 
funded.  

29-427.0 $ 240,000 $ 16,507,500Black Mountain Ranch 
Community Park - 
Acquisition and Development

This  project  increased  by  $4,507,500  to
$16,507,500  due  to  a  revised  project  cost
estimate.   The  increase,  shown  in  Fiscal
Year  2012,  is  from  Facilities  Benefit 
Assessment  funding.   This  project  is 
funded.  
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Summary of Project Changes
Other ParksPark & Recreation

Description
Total

Project Cost
FY 2004
AmountProject Title

CIP
Number

29-499.0 $ - $ 7,900,000Black Mountain Ranch 
Community Park Recreation 
Building

The  total  project  cost  increased  by
$4,500,000  to  $7,900,000  as  a  result  of 
changes  in  project  scope.   The  increase,
shown  in  Fiscal  Year  2012,  is  from 
Torrey  Highlands  Developer  Impact  Fees. 
This  project  is  funded.

29-429.0 $ - $ 4,000,000Black Mountain Ranch 
Community Park Swimming 
Pool

This  project  increased  by  $1,000,000  to
$4,000,000  due  to  a  revised  project  cost 
estimate.   The  increase,  shown  in  Fiscal
Year  2012,  is  from  Facilities  Benefit 
Assessment  funding.   This  project  is 
funded.

29-525.0 $ - $ 4,185,000Black Mountain Ranch 
Neighborhood Park West 
Acquisition and Development

This  project  increased  by  $810,000  to 
$4,185,000  due  to  a  revised  project  cost 
estimate.   The  increase,  shown  in  Fiscal
Year  2007  and  Fiscal  Year  2008,  is  from 
Facilities  Benefit  Assessment  funding. 
This  project  is  funded.

29-739.0 $ - $ 3,330,000Breen Park Site - 
Development

The  total  project  cost  increased  by
$200,000  to  $3,330,000  due  to  a  revised 
project  cost  estimate.   The  increase, 
shown  in  Fiscal  Year  2005,  is  from 
Facilities  Benefit  Assessment  funding. 
This  project  is  funded.  

29-589.0 $ - $ 200,000Cabrillo Heights 
Neighborhood Park - 
Comfort Station

No  change  is  anticipated  for  this  project.

29-606.0 $ - $ 9,430Cabrillo Heights 
Neighborhood Park 
Off-Leash Area

The  total  project  cost  decreased  by 
$8,270  to  $9,430  due  to  revised  scope  of 
work.   This  project  is  funded  contingent
upon  receipt  of  donation.  

29-756.0 $ - $ 7,554,545Camino Ruiz Neighborhood 
Park - Development

The  total  project  cost  decreased  by 
$45,455  due  to  revised  construction
estimate  as  a  result  of  scope
modifications.   The  total  project  cost  is
$7,554,545.   This  project  is  funded.

29-423.0 $ - $ 141,000Canyonside Community Park 
- Upgraded Sportsfield 
Lighting

This  project  was  completed  in  Fiscal
Year  2003.   This  project  will  not  be 
published  in  Fiscal  Year  2004.
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Summary of Project Changes
Park & RecreationOther Parks

Description
Total

Project Cost
FY 2004
AmountProject Title

CIP
Number

29-573.0 $ - $ 600,000Canyonside Drainage This  revision  provides  for  changes  as  a
result  of  funding  availability  and  revised
scope  of  work.   Park  Village  Estates 
Development  Agreement  funding  in  the 
amount  of  $100,000  is  allocated  to  this
project  as  a  result  of  Council  action,
Resolution  (R-298057).   This  funding
will  be  reimbursed  to  the  Park  Village 
Estates  Development  Agreement  fund  by
the  Rancho  Penasquitos  Facilities  Benefit 
Assessment  Fund  pending  an  amendment 
to  the  Rancho  Penasquitos  Public 
Facilities  Financing  Plan.   The  amount
previously  unidentified  ($800,000)  is
reduced  by  $400,000.   This  project  is
partially  funded.   The  total  project  cost  of 
$600,000  includes  an  unfunded  amount  of
$400,000.

29-532.0 $ - $ 1,980,000Capehart Open Space Park - 
Improvements

The  total  project  cost  increased  by
$230,000  to  $1,980,000  due  to  a  revised 
project  cost  estimate.   Funding  for  the 
increase  is  unidentified.   Per  Fiscal  Year
2003  Council  Resolution  (R-2003-734),
$89,000  in  Community  Development
Block  Grant  Funding  is  substituted  for
$89,000  in  Capital  Outlay  Sales  Tax 
Funding.   This  project  is  partially  funded. 
The  total  project  cost  of  $1,980,000 
includes  an  unfunded  amount  of 
$1,383,000.

29-627.0 $ 380,000 $ 4,860,850Carmel Knolls Renaissance 
Parks - Neighborhood #1

This  revision  provides  for  a  proposed
increase  to  the  total  project  cost.   Current 
total  project  cost  is  $4,480,850.   It  is
proposed   to  increase  the  total  project
cost  by  $380,000  to  $4,860,850  to
provide  for  additional  project  closing 
costs.   Funding,  shown  in  Fiscal  Year 
2004,  is  from  Carmel  Valley  North 
Facilities  Benefit  Assessment.   

29-764.0 $ 350,000 $ 7,700,680Carmel Valley Community 
Park South - Neighborhood 
#8A

This  revision  provides  for  changes  due  to 
availability  of  funding.   Schedule  and 
total  project  cost  reflect  the  most  recent 
Carmel  Valley  Public  Facilities  Financing
Plan.

- 249 - City of San Diego
Annual Fiscal Year 2004 Budget



Summary of Project Changes
Other ParksPark & Recreation

Description
Total

Project Cost
FY 2004
AmountProject Title

CIP
Number

29-407.0 $ - $ 5,625,000Carmel Valley Community 
Park South - Recreation 
Building

The  total  project  cost  increased  by
$2,295,000  to  $5,625,000  due  to  a
revised  project  cost  estimate.   The 
increase,  shown  in  Fiscal  Year  2005,
Fiscal  Year  2006,  and  Fiscal  Year  2007, 
is  from  Carmel  Valley  South  Facilities 
Benefits  Assessment  and  Sorrento  Hills
Development  Agreement  funding.   This
project  is  funded.

29-843.0 $ - $ 18,600,000Carmel Valley Linear Park - 
SDG&E Easement

This  new  project  was  added,  mid-year,  to 
the  Fiscal  Year  2003  Capital 
Improvements  Program  budget  in
accordance  with  Fiscal  Year  2003  Carmel
Valley  Public  Facilities  Financing  Plan
and  Facilities  Benefit  Assessment  as  a 
result  of  Council  action  (Resolution 
R-297544).   This  project  will  provide  for
conversion  of  the  network  of  existing 
overhead  transmission  lines  to
underground  lines  within  a  section  of  the
SDG&E  easement  extending  from  Torrey 
Highlands  Park  to  SR-56  and  create  a
pedestrian  parkway  and  trail  system.   The
total  project  cost  is  $18,600,000.   The
funding  source  is  Carmel  Valley  North
Facilities  Benefit  Assessment.   This
project  is  funded.   

29-687.0 $ 1,216,453 $ 9,645,453Carmel Valley Neighborhood 
Park #10 - Sage Canyon 
Elementary School

This  revision  provides  for  an  increase  to
the  total  project  cost  of  $1,216,453  to 
$9,645,453  to  reconcile  the  project
budget  with  the  Carmel  Valley  Public
Facilities  Financing  Plan  and  close  it  out. 
Funding,  shown  in  Fiscal  Year  2004,  is 
from  the  Carmel  Valley  South  Facilities 
Benefit  Assessment.   

29-482.0 $ - $ 1,900,000Carmel Valley Neighborhood 
Park - Neighborhood #8

The  total  project  cost  increased  by
$150,000  to  $1,900,000  due  to  a  revised 
project  cost  estimate.   The  increase, 
shown  in  Fiscal  Year  2006,  is  from 
Facilities  Benefit  Assessment  funding. 
This  project  is  funded.

29-840.0 $ - $ 150,550Carmel del Mar 
Neighborhood Park - Play 
Area Upgrade

No  change  is  anticipated  for  this  project.
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29-757.0 $ - $ 4,000,000Carroll Neighborhood Park - 
Development

The  total  project  cost  increased  by
$960,000  to  $4,000,000  due  to  a  revised 
project  cost  estimate.   The  increase, 
shown  in  Fiscal  Year  2006  and  Fiscal
Year  2007,  is  from  Mira  Mesa  Facilities 
Benefit  Assessment  funding.   This  project
is  funded.

29-514.0 $ - $ 644,662Carson Elementary School - 
Joint Use Improvements

This  revision  provides  for  changes  as  a
result  of  funding  availability.   Linda  Vista
Development  Impact  Fee  funding  in  the 
amount  of  $25,000  is  transferred  to  CIP
29-488.0,  Tecolote  Nature  Center
Expansion,  at  the  request  of  Council 
District  Six.   The  decrease  is  shown  in
continuing  appropriations  and
unidentified  funding  increases  by  a 
corresponding  amount.   This  project  is 
partially  funded.   The  total  project  cost  of 
$644,662  includes  an  unfunded  amount  of
$634,662.  

29-552.0 $ - $ 120,000City Heights Mini-Park 
Children's Playground 
Upgrade

This  project  will  be  completed  in  Fiscal 
Year  2003.   This  project  will  not  be 
published  for  Fiscal  Year  2004.

29-486.0 $ - $ 465,000Coast Boulevard - Walkway 
Improvements

This  project  will  be  completed  in  Fiscal 
Year  2003.   This  project  will  not  be 
published  for  Fiscal  Year  2004.

29-501.0 $ - $ 66,019Coastal Erosion Assessment 
Update

This  project  will  be  completed  in  Fiscal 
Year  2003.   This  project  will  not  be 
published  in  Fiscal  Year  2004.

29-838.0 $ - $ 325,000Colina del Sol Community 
Park-Play Area Upgrade

This  revision  provides  for  changes  as  a
result  of  funding  availability.   Fiscal  Year 
2001  Community  Development  Block
Grant  Reserve  funding  in  the  amount  of 
$10,000  was  allocated  to  this  project  in 
Fiscal  Year  2003,  as  requested  by 
Council  District  Seven.   Unidentified 
funding,  shown  in  Fiscal  Year  2005,  is 
reduced  by  a  corresponding  amount.   This 
project  is  partially  funded.   The  total
project  cost  of  $325,000  includes  an 
unfunded  amount  of  $22,000.    

29-615.0 $ - $ 600,000DePortola Fields - Comfort 
Station and Storage Facility

The  total  project  cost  increased  by
$300,000  to  $600,000  due  to  a  revised 
project  cost  estimate.   Funding  for  the 
increase,  shown  in  Fiscal  Year  2005,  is 
unidentified.
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29-617.0 $ - $ 2,124,000Del Mar Mesa Multiple 
Species Conservation 
Program Land Acquisition

No  change  is  anticipated  for  this  project.

29-533.0 $ - $ 3,400,000Del Mar Mesa Neighborhood 
Park

The  total  project  cost  increased  by
$800,000  to  $3,400,000,  due  to  a  revised
project  cost  estimate.   Proposed  funding 
for  the  increase,  shown  in  Fiscal  Year
2012  and  Fiscal  Year  2013,  is  from 
Facilities  Benefit  Assessment  funding. 
This  project  is  funded.   

29-408.0 $ - $ 3,465,000Dennery Ranch 
Neighborhood Park - 
Acquisition and Construction

This  revision  provides  for  changes  due  to 
availability  of  funding.   Schedule  and 
total  project  cost  reflect  the  most  recent 
Otay  Mesa  Public  Facilities  Financing 
Plan.

29-621.0 $ - $ 306,178Doyle Community Park - 
Miscellaneous Improvements

This  revision  provides  for  changes  as  a
result  of  project  scope.   Community 
Development  Block  Grant  Reserve
funding  in  the  amount  of  $6,178  was 
allocated  to  this  project  in  Fiscal  Year 
2003,   to  provide  for  an  accessible  path,
as  requested  by  Council  District  One.
The  total  project  cost  increases  by  $6,178 
to  $306,178.   This  project  is  funded.    

29-601.0 $ - $ 12,320Doyle Community Park 
Off-Leash Area

This  project  was  completed  in  Fiscal
Year  2003.   This  project  will  not  be 
published  in  Fiscal  Year  2004.

29-604.0 $ - $ 10,700Dusty Rhodes Neigborhood 
Park Off-Leash Area

This  project  will  be  completed  in  Fiscal 
Year  2003.   This  project  will  not  be 
published  for  Fiscal  Year  2004.

29-440.0 $ 15,111 $ 533,101East Clairemont Athletic 
Area - Phase II

Total  project  cost  decreased  by  $5,469  to
$533,101  to  reflect  actual  project
expenditure,  as  well  as  reconcile  funding 
sources  and  close  the  project.    An
increase  of  $15,111,  shown  in  Fiscal  Year
2004,  from  Clairemont  Mesa
Development  Impact  Fees  replaces 
$15,111  from  Clairemont  Park  Service 
District  Fees.   Any  overage  will  be 
returned  to  Clairemont  Mesa
Development  Impact  Fees  (fund  no.
79521).    This  project  was  completed.
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29-467.0 $ - $ 453,750East Clairemont Athletic 
Field - Senior Field 
Renovation

No  change  is  anticipated  for  this  project.

29-509.0 $ - $ 68,950Encanto Community Park - 
Athletic Fields Irrigation

No  change  is  anticipated  for  this  project.

29-489.0 $ - $ 4,416,984Encanto Community Park - 
Community Swimming Pool

The  total  project  cost  increased  by
$4,343,109  to  $4,416,984  to  include  the
cost  of  construction.   This  project  is
partially  funded.   The  total  project  cost
includes  an  unfunded  amount  of 
$4,343,109.

29-483.0 $ - $ 380,000Encanto Community Park - 
Patio Enclosure

The  total  project  cost  increased  by
$55,258  to  $380,000  due  to  bids 
received.   Funding  for  the  increase,
shown  in  Fiscal  Year  2003,  is  from:  CIP 
29-592.0,  Keiller  Park  Children's
Playground  Improvements;  Park  and
Recreation  Grant  Match  funding  and 
Building  Permit  Fees  and  CIP  29-483.0, 
Martin  Luther  King  Jr.,  Senior  Center; 
2000  Park  Bond  per  Capita,  and  reflects 
prior  Council  action  (Resolution
R-297132)  and  (Resolution  R-297573). 
This  project  is  funded.

29-717.0 $ - $ 1,010,000Fairbrook Neighborhood 
Park - Acquisition

This  revision  provides  for  changes  due  to 
availability  of  funding.  $110,000  in 
Facilities  Benefit  Assessment  (FBA) 
funds  have  been  eliminated  and  replaced 
with  a  like  amount  of  unidentified
funding.   According  to  the  most  recent 
Scripps  Miramar  Ranch  Public  Facilities
Financing  Plan,  this  project  is  no  longer
FBA  funded.

29-761.0 $ - $ 1,821,000Fairbrook Neighborhood 
Park - Development

No  change  is  anticipated  for  this  project.

29-620.0 $ - $ 147,500Famosa Slough Culvert 
Extension

The  total  project  cost  increased  by
$65,000  to  $147,500  due  to  a  revised 
project  cost  estimate.   Funding  for  this 
increase  is  unidentified.   Design  is
rescheduled  from  Fiscal  Year  2003  to 
Fiscal  Year  2004  due  to  funding 
availability.
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29-586.0 $ 50,000 $ 252,000Forestview Mini Park - Play 
Area Upgrade

This  revision  provides  for  changes  as  a
result  of  funding  availability  and  a 
revised  project  cost  estimate.   The  total 
project  cost  increased  by  $52,000  to
$252,000.   2000  Park  Bond  per  Capita
funding  in  the  amount  of  $50,000,  shown 
in  Fiscal  Year  2004,  is  added  to  this 
project  as  a  result  of  Council  action,
Resolution  (R-298036).    It  is  proposed  to 
reduce  Special  Park  Fee  funding 
($23,000)  from  this  project  at  the  request 
of  the  community.   The  amount 
previously  unidentified  ($50,000)
increases  to  $75,0000  as  a  net  result  of
these  changes.   This  project  is  partially 
funded.   The  total  project  cost   of
$252,000  includes  an  unfunded  amount  of
$75,000.  

29-422.0 $ - $ 650,000Garfield Elementary School 
Joint Use Facility

No  change  is  anticipated  for  this  project.

29-584.0 $ - $ 250,000Golden Hill Recreation 
Center - Play Area Upgrade

No  change  is  anticipated  for  this  project.

29-534.0 $ - $ 2,875,000Gonzales Canyon 
Neighborhood Park 
Acquisition

The  total  project  cost  increased  by
$650,000  to  $2,875,000  due  to  a  revised 
project  cost  estimate.   The  increase, 
shown  in  Fiscal  Year  2009  and  Fiscal
Year  2011,  is  from  Pacific  Highlands
Facilities  Benefit  Assessment  funding. 
This  project  is  funded.

29-562.0 $ - $ 245,616Grant Hill Neighborhood 
Park - Play Area Upgrade

No  change  is  anticipated  for  this  project.

29-555.0 $ - $ 265,000Grantville Neighborhood 
Park - Play Area Upgrade

This  revision  provides  for  a  proposed
increase  to  the  total  project  cost.   Current 
total  project  cost  is  $253,000.   It  is 
proposed  to  increase  the  total  project  cost 
by  $12,000  to  $265,000  as  a  result  of 
changes  in  project  scope  due  to  site 
conditions.   Funding  for  this  increase, 
shown  in  Fiscal  Year  2005,  is
unidentified.   This  project  is  partially 
funded.   The  total  project  cost  of 
$265,000  includes  an  unfunded  amount  of
$100,000.

29-608.0 $ - $ 12,810Grape Street Park Off Leash 
Area

This  project  was  completed  in  Fiscal
Year  2003.   This  project  will  not  be 
published  in  Fiscal  Year  2004.
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29-530.0 $ - $ 937,277Hearst Elementary School - 
Joint-Use Improvements

This  project  will  be  completed  in  Fiscal 
Year  2003.   This  project  will  not  be 
published  for  Fiscal  Year  2004.

29-858.0 $ 148,252 $ 148,252Highland Ranch 
Neighborhood Park - 
Comfort Station

This  revision  provides  for  a  new  project 
proposed  to  be  added  through  the  Fiscal 
Year  2004  budget  process.   The  project 
provides  for  a  comfort  station  at  Highland 
Ranch  Neighborhood  Park.   The  total
project  cost  is  $148,252.   The  funding 
source  is  Park  and  Recreation  Department 
Donation  Matching  Fund  program.   This 
project  is  funded.

52-709.0 $ 104,500 $ 146,000Hiking/Equestrian Trail - 
Central

This  project  was  previously  published  in 
the  Transportation  Department.  Design
and  construction  are  accelerated  from 
Fiscal  Year  2003  through  Fiscal  Year
2007  to  Fiscal  Year  2004  per  the
community's  request.

52-710.0 $ 140,400 $ 208,000Hiking/Equestrian Trail - 
Eastern

This  project  was  previously  published  in 
the  Transportation  Department.  Land
acquisition  and  construction  schedules
are  accelerated  to  Fiscal  Year  2004  per 
the  community's  request.   

52-660.0 $ - $ 380,000Hiking/Equestrian Trail - 
Neighborhood 10

This  project  was  previously  published  in 
the  Transportation  Department.  No 
changes  are  anticipated.

52-711.0 $ - $ 350,000Hiking/Equestrian Trail - 
Northern

This  project  was  previously  published  in 
the  Transportation  Department.  No 
changes  are  anticipated.

52-708.0 $ 25,000 $ 100,000Hiking/Equestrian Trail - 
Southern

This  project  was  previously  published  in 
the  Transportation  Department.  No 
changes  are  anticipated.

29-282.1 $ - $ 5,328,169Hilltop Community Park - 
Development

No  change  is  anticipated  for  this  project.

29-551.0 $ - $ 109,700J Street Mini-Park Children's 
Playground Upgrade

This  project  will  be  completed  in  Fiscal 
Year  2003.   This  project  will  not  be 
published  in  Fiscal  Year  2004.

29-827.0 $ - $ 657,000Jefferson Elementary 
School/Park Playground

No  change  is  anticipated  for  this  project 
at  this  time,  pending  school  modifications 
under  Proposition  MM.
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29-521.0 $ - $ 300,000John F. Kennedy 
Neighborhood Park - Play 
Area Upgrade

This  revision  provides  for  a  proposed
increase  to  the  total  project  cost.   Current 
total  project  cost  is  $259,000.   It  is 
proposed  to  increase  the  total  project  cost 
by  $41,000  to  $300,000  due  to  a  revised
project  cost  estimate.   Funding  for  the 
increase  is  unidentified.   This  project  is 
partially  funded.   The  total  project  cost  of 
$300,000  includes  an  unfunded  amount  of
$145,000.

29-459.0 $ - $ 175,750Kate Sessions Neighborhood 
Park - Tot Lot Upgrade

This  project  will  be  completed  in  Fiscal 
Year  2003.   This  project  will  not  be 
published  in  Fiscal  Year  2004.

29-605.0 $ - $ 10,700Kearny Mesa Community 
Park Off Leash Area

This  project  was  completed  in  Fiscal
Year  2003.   This  project  will  not  be 
published  in  Fiscal  Year  2004.

29-622.0 $ - $ 60,000Kearny Mesa Park Pool 
Building Improvements

This  new  project  was  added,  mid-year,  to 
the  Fiscal  Year  2003,  Capital
Improvements  Program  as  a  result  of
Council  Action  (Resolution  R-297292). 
The  project  provides  for  improvements  to 
the  pool  building  at  Kearny  Mesa 
Community  Park.   The  funding  source  is 
2000  Park  Bond  per  Capita  ($60,000). 
This  project  is  funded.

29-592.0 $ 153,860 $ 550,110Keiller Neighborhood Park - 
Comfort Station

Funding  for  this  project  changes  as  a
result  of  Council  action,  (Resolution
R-297793).   A  decrease  of  $10,992, 
shown  in  continuing  appropriations,  is 
from  Park  and  Recreation  Grant  Match 
Fund.   Unidentified  funding  increases  in  a 
corresponding  amount.   This  project  is 
partially  funded.   The  total  project  cost  of 
$550,110,  includes  an  unfunded  amount 
of  $248,500.

29-655.0 $ 18,575 $ 767,575Kumeyaay Elementary 
School - Joint Use 
Improvements

This  revision  provides  for  a  proposed
increase  to  the  total  project  cost  due  to  a
revised  scope  of  work  to  provide 
additional  turfing.   Current  total  project
cost  is  $749,000.   It  is  proposed  to
increase  the  total  project  cost  by  $18,575 
to  $767,575,  using  Park  and  Recreation
Department  Donation  Matching  funds.
This  increase  is  shown  in  Fiscal  Year 
2004.   This  project  is  funded.
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29-671.0 $ - $ 757,800Kumeyaay Lake Berm 
Replacement

The  total  project  cost  increased  by
$100,000  to  $757,800  due  to  a  revised 
project  cost  estimate.   This  project  is
partially  funded.   The  total  project  cost  of 
$757,800  includes  an  unfunded  amount  of
$647,800.

29-495.0 $ - $ 115,000La Jolla Cove - Comfort 
Station Improvements

Construction  is  rescheduled  from  Fiscal
Year  2002  to  Fiscal  Year  2004  due  to 
changes  in  project  scope  to  include  the 
upgrade  of  the  path  of  travel  to  meet 
ADA  standards.

29-462.0 $ - $ 349,680La Jolla Cove - Stairways 
Replacement

This  project  will  be  completed  in  Fiscal 
Year  2003.   This  project  will  not  be 
published  in  Fiscal  Year  2004.

29-537.0 $ - $ 500,000La Jolla Valley Bike Path No  change  is  anticipated  for  this  project.

29-536.0 $ - $ 500,000La Jolla Valley Trail The  total  project  cost  increased  by
$200,000  to  $500,000  as  a  result  of 
changes  in  project  scope  due  to 
regulatory  requirements.   The  increase, 
shown  in  Fiscal  Year  2010  and  Fiscal
Year  2011,  is  from  Black  Mountain
Ranch  Development  Agreement  funding..
This  project  is  funded.

29-538.0 $ - $ 916,000La Jolla Valley Trail - North 
Loop

The  total  project  cost  increased  by
$416,000  to  $916,000  as  a  result  of 
changes  in  project  scope  due  to 
regulatory  requirements.   The  increase, 
shown  in  Fiscal  Year  2011,  is  from  Black 
Mountain  Ranch  Development
Agreement  funding.   This  project  is
funded.

29-539.0 $ - $ 861,000La Jolla Valley Trail - South 
Loop

The  total  project  cost  increased  by
$361,000  to  $861,000  as  a  result  of 
changes  in  project  scope  due  to 
regulatory  requirements.   The  increase, 
shown  in  Fiscal  Year  2010  and  Fiscal
Year  2012,  is  from  Black  Mountain
Ranch  Development  Agreement  funding. 
This  project  is  funded.

29-657.0 $ - $ 1,004,470La Mirada Elementary 
School - Joint Use 
Improvements

The  total  project  cost  increased  by
$258,470  to  $1,004,470  due  to  a  revised 
project  cost  estimate.   The  total  project  of
$1,004,470  includes  an  unfunded  amount 
of  $453,470.
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29-856.0 $ 100,000 $ 256,500Ladera Street Stairs 
Rehabilitation

This  revision  provides  for  changes  as  a
result  of  funding  availability.   2000  Park 
Bond  per  Capita  funding  in  the  amount  of 
$100,000,  shown  in  Fiscal  Year  2004,  is 
rescheduled  from  Fiscal  Year  2003  as  a
result  of  Council  Resolution  R-298036.
The  total  project  cost  is  $256,500.   This 
project  is  funded.

29-447.0 $ - $ 546,600Lake Murray Community 
Park - Comfort Station

This  project  will  be  completed  in  Fiscal 
Year  2003.   This  project  will  not  be 
published  in  Fiscal  Year  2004.

29-403.0 $ - $ 100,000Lakeview Neighborhood Park 
- Comfort Station

No  change  is  anticipated  for  this  project.

29-450.0 $ - $ 211,500Larsen Field Multipurpose 
Field - Improvements

This  project  will  be  completed  in  Fiscal 
Year  2003.   This  project  will  not  be 
published  in  Fiscal  Year  2004.

29-597.0 $ - $ 562,000Lewis Middle School - Joint 
Use Improvements

This  project  will  be  completed  in  Fiscal 
Year  2003.   This  project  will  not  be 
published  in  Fiscal  Year  2004.

29-847.0 $ - $ 150,000Linda Vista Community Park 
- Security Lights

No  change  is  anticipated  for  this  project.

29-469.0 $ - $ 149,000Lindbergh Neighborhood 
Park - Comfort Station

The  total  project  cost  increased  by
$24,000  to  $149,000  due  to  bids 
received.   The  increase,  shown  in  Fiscal 
Year  2003,  is  from  Community 
Development  Block  Grant  funding  as  a 
result  of  prior  Council  action.   This 
project  is  funded.

29-470.0 $ - $ 272,600Lindbergh Neighborhood 
Park - Play Area Upgrade

The  total  project  cost  increased  by
$15,000  to  $272,600  due  to  bids 
received.   Funding  for  this  increase,
shown  in  Fiscal  Year  2003,  is  from  2000 
Park  Bond  per  Capita.   This  project  is 
funded.

29-607.0 $ 5,000 $ 50,980Maddox Neighborhood Park 
Off Leash Area

This  revision  provides  for  a  proposed
increase  to  the  total  project  cost  as  a 
result  of  revised  project  scope  to  meet
regulatory  requirements.   Current  total
project  cost  is  $45,980.   It  is  proposed  to 
increase  the  total  project  cost  by  $5,000 
to  $50,980  through  the  Fiscal  Year  2004
budget  process.   Funding  for  this  increase 
is  from  Mira  Mesa  Facilities  Benefit
Assessment.   This  project  is  funded.  
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29-452.0 $ - $ 246,250Marie Widman 
Neighborhood Park - 
Comfort Station

This  project  was  completed  in  Fiscal
Year  2003.   This  project  will  not  be 
published  in  Fiscal  Year  2004.

29-518.0 $ 300,000 $ 300,000Martin Luther King 
Community Park - North Tot 
Lot Upgrade

This  revision  provides  for  a  new  project 
proposed  to  be  added  through  the  Fiscal 
Year  2004  budget  process.   The  project 
provides  for  a  playground  upgrade  at
Martin  Luther  King  Community  Park. 
The  upgrade  includes  improvements 
which  comply  with  state  and  federal
safety  and  accessibility  regulations.   The 
total  project  cost  is  $300,000.   The 
funding  sources  are  Park  Service  District 
Fees  ($3,169)  and  2002  State  Resources 
Bond  ($296,831)  This  project  is  funded.  

29-465.0 $ - $ 39,400Martin Luther King, Jr. 
Community Park - Lighting

This  project  was  completed  in  Fiscal
Year  2003.   This  project  will  not  be 
published  in  Fiscal  Year  2004.

29-479.0 $ - $ 3,347,170Martin Luther King, Jr. 
Community Park - Senior 
Center

As  a  result  of  Council  action 
(R-2003-915)  $70,000  from  2000  Park
Bond  per  Capita  funding  was  transferred 
to  CIP  no.  29-483.0,  Encanto  CP  -  Patio 
Enclosure  and  ADA  Upgrade.
Unidentified  funding  was  increased  by
$70,000.

29-587.0 $ 90,000 $ 360,000McAuliffe Neighborhood 
Park - Tot Lot Upgrade

This  revision  provides  for  a  proposed
increase  to  the  total  project  cost  as  a 
result  of  revised  project  scope  to  meet
regulatory  requirements.   Current  total
project  cost  is  $270,000.   It  is  proposed 
to  increase  the  total  project  cost  by 
$90,000  to  $360,000  through  the  Fiscal 
Year  2004  budget  process.    Funding  for
this  increase  is  from  Mira  Mesa  Facilities 
Benefit  Assessment.   This  project  is 
funded.

29-540.0 $ - $ 4,000,000McGonegal Canyon 
Neighborhood Park 
Acquistion

The  total  project  cost  increased  by
$750,000  to  $4,000,000  due  to  a  revised 
cost  estimate.   The  increase,  shown  in 
Fiscal  Year  2012  and  Fiscal  Year  2013,  is 
from  Pacific  Highlands  Facilities  Benefit 
Assessment  funding.   This  project  is 
funded.

29-505.0 $ - $ 185,000Memorial Community Park - 
Play Area Upgrade

No  change  is  anticipated  for  this  project.
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29-515.0 $ - $ 1,410,777Memorial Community Park - 
Skateboard Park

This  revision  provides  for  an  increase  to
the  total  project  cost  of  $265,000  to 
$1,410,777  based  on  consultant  cost
estimate  included  in  Council  Resolution
R-297893.   The  increase,  shown  in  Fiscal 
Year  2003,  is  from  the  following  sources:
Edco  Community  Enhancement  Fund 
($80,000),  2000  Park  Bond  per  Capita 
($45,000)  and  Developer  Impact  Fees
($140,000).   This  project  is  funded.  

29-414.0 $ - $ 270,000Mesa Verde Neighborhood 
Park - Play Area 
Improvements

Total  project  cost  increased  by  $42,000 
to  $270,000  due  to  bids  received.   The 
increase,  shown  in  continuing
appropriations,  is  from  Mira  Mesa
Facilities  Benefit  Assessment  funding  and 
reflects  previous  Council  action
(Resolution  R-297694).   This  project  is 
funded.

29-633.0 $ - $ 560,000Mesa Viking Neighborhood 
Park - Play Area Upgrade

The  total  project  cost  increased,  by
$92,000  to  $560,000,  as  a  result  of 
revised  project  scope  to  meet  regulatory 
requirements.   Funding  for  this  increase  is 
unidentified.

29-846.0 $ - $ 1,385,000Mid-City Parkland 
Acquisition

No  change  is  anticipated  for  this  project.

29-738.0 $ - $ 3,670,000Mira Mesa Community Park 
#3 (Hourglass Field) - Dev. 
Phase II - Field House

No  change  is  anticipated  for  this  project.

29-593.0 $ - $ 192,000Mira Mesa Community Park - 
Sports Field Lighting

The  total  project  cost  increased  by
$53,000  to  $192,000,  due  to  a  revised 
project  cost  estimate.   The  increase  is
shown  in  Fiscal  Year  2003  and  is  from 
Park  and  Recreation  Department
(Donation)  Matching  Funds  and  reflects
previous  Council  Action  (Resolution
R-297572).   This  project  is  funded.

29-425.0 $ - $ 599,550Mira Mesa Community Park 
Sr. Citizens Center Parking 
Lot Expansion

The  total  project  cost  increased  by
$135,000  to  $599,550  as  a  result  of 
changes  in  project  scope.   This  project  is 
partially  funded.   The  total  project  cost
includes  an  unfunded  amount  of 
$135,000.
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29-436.0 $ 2,340,000 $ 4,500,000Mira Mesa Community 
Recreation Building

The  total  project  cost  increased  by
$1,380,000  to  $4,500,000  due  to  a
revised  project  cost  estimate.   This 
project  is  funded.

29-770.0 $ - $ 4,056,000Mira Mesa Community 
Swimming Pool

This  revision  provides  for  changes  as  a
result  of  funding  availability.   Mira  Mesa 
Facilities  Benefit  Assessment  funding  is 
rescheduled  from  Fiscal  Year  2004  to 
Fiscal  Years  2005  and  2006  to  reconcile 
the  project  budget  with  the  most  recent 
Mira  Mesa  Public  Facilities  Financing 
Plan.

52-533.0 $ 144,825 $ 3,890,481Mission Beach - Boardwalk 
Widening

A  proposed  increase  of  $144,825  in
TransNet  Commercial  Paper  funding  in 
Fiscal  Year  2004  reflects  the  prior  year 
exchange  of  that  amount  with  TransNet
funding  and  the  deferral  from  Fiscal  Year 
2003  appropriations,  consistent  with  the 
City's  cash  management  policies,  utilizing 
available  cash  in  lieu  of  issuing  TransNet 
Commercial  Paper.

29-472.0 $ - $ 830,000Mission Beach - South 
Belmont Park Restroom

This  project  was  completed  in  Fiscal
Year  2003.   This  project  will  not  be 
published  in  Fiscal  Year  2004.

52-719.0 $ 127,000 $ 3,740,000Mission Beach Boardwalk 
Bulkhead Reconstruction

A  proposed  increase  of  $127,000  in
TransNet  Commercial  Paper  funding  in 
Fiscal  Year  2004  reflects  the  deferral  of
that  amount  from  Fiscal  Year  2003 
appropriations,  implementing  cash
management  policies  utilizing  available
cash  in  lieu  of  issuing  TransNet
Commercial  Paper.

20-100.3 $ 16,000 $ 821,000Mission Dam Dredging and 
Mitigation

This  revision  provides  for  changes  as  a
result  of  funding  availability.   It  is 
proposed  to  allocate  Mission  Trails
Regional  Park  funding  in  the  amount  of
$16,000  to  this  project  through  the  Fiscal 
Year  2004  budget  process.   The  amount 
previously  unidentified  ($667,500)   is
reduced  by  $16,000.   This  project  is
partially  funded.   The  total  project  cost  of 
$821,000  includes  an  unfunded  amount  of
$651,500.
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20-101.3 $ - $ 2,600,000Mission Trails Regional Park 
- East Fortuna Equestrian 
Staging Area

The  total  project  cost  increased  by
$175,000  to  $2,500,000  due  to  revised
scope  of  work.   The  increase,  shown  in
continuing  appropriations,  is  from 
Mission  Trails  Regional  Park  Antenna
fund  and  reflects  Council  action.   This
project  is  funded.

29-833.0 $ - $ 5,631,250Mountain View Community 
Park - Recreation Center

No  change  is  anticipated  for  this  project.

29-718.0 $ 525,764 $ 12,974,504Nobel Athletic Area - 
Development

The  total  project  cost  increased  by
$2,149,504  to  $12,974,504  due  to
reconciliation  of  project  funding.   This 
project  is  funded.

29-702.0 $ - $ 1,368,085Normal Heights Community 
Park - Development

Park  Service  District  Fee  funding  in  the 
amount  of  $278,000  is  decreased  and 
replaced  by  a  corresponding  amount  of 
unidentified  funding.   This  project  is 
partially  funded.   The  total  project  cost  of 
$1,368,085  includes  an  unfunded  amount 
of  $670,420.  

29-616.0 $ - $ 500,000Normal Heights Park 
Acquisition

This  project  will  be  completed  in  Fiscal 
Year  2003.   This  project  will  not  be 
published  in  Fiscal  Year  2004.

29-667.0 $ 35,000 $ 9,335,547North Chollas Community 
Park - Master Plan and 
Development

This  revision  provides  for  changes  as  a
result  of  funding  availability. 
Community  Development  Block  Grant
(CDBG)  funding  in  the  amount  of
$35,000,  shown  in  Fiscal  Year  2004,  is
allocated  to  this  project  as  a  result  of
Council  action,  and  unidentified  funding 
is  decreased  by  a  like  amount.   This 
project  is  partially  funded.   The  total
project  cost  of  $9,335,547  includes  an
unfunded  amount  of  $5,852,343.  

29-468.0 $ - $ 200,000North Clairemont Community 
Park -  Play Area Upgrade 
and Expansion

This  project  will  be  completed  in  Fiscal 
Year  2003.   This  project  will  not  be 
published  for  Fiscal  Year  2004.

29-826.0 $ - $ 1,595,000North Park Community Park 
Phase I - Requirements

This  project  is  rescheduled  as  a  result  of 
changes  in  project  scope.   Construction
was  rescheduled  from  Fiscal  Year  2002
to  Fiscal  Year  2003.

- 262 -City of San Diego
Annual Fiscal Year 2004 Budget



Summary of Project Changes
Park & RecreationOther Parks

Description
Total

Project Cost
FY 2004
AmountProject Title

CIP
Number

29-519.0 $ 181,755 $ 181,755Oak Neighborhood Park - Tot 
Lot Upgrade

This  revision  provides  for  a  new  project 
to  be  added  through  the  Fiscal  Year  2004 
budget  process.   The  project  provides  for 
a  playground  upgrade  at  Oak
Neighborhood  Park.   The  upgrade
includes  improvements  which  comply
with  state  and  federal  safety  and
accessibility  regulations.   The  funding
sources  are  Park  Service  District  Fees 
($17,875)  and  2000  Park  Bond  per  Capita 
($163,880).   The  total  project  cost  is 
$181,755.   This  project  is  funded.   

29-661.0 $ - $ 172,375Ocean Beach Recreation 
Center - Play Area Upgrade

This  project  is  rescheduled  as  a  result  of 
changes  in  project  scope.   Construction
was  rescheduled  from  Fiscal  Year  2002
to  Fiscal  Year  2003.

29-541.0 $ 2,600,000 $ 9,600,000Ocean View Hills 
Community Park - 
Acquisition, Design, and 
Construction

The  total  project  cost  increased  by
$3,750,000  to  $9,600,000  due  to  an 
increased  scope  of  work  and  revised 
project  cost  estimate.   The  increase, 
shown  in  Fiscal  Year  2004  and  Fiscal
Year  2007,  is  from  Facilities  Benefit 
Assessment  funding.   This  project  is 
funded.

29-542.0 $ - $ 4,500,000Ocean View Hills 
Community Park - Recreation 
Center

The  total  project  cost  increased  by
$1,500,000  to  $4,500,000  due  to  a
revised  project  cost  estimate.   The 
increase,  shown  in  Fiscal  Year  2010,
Fiscal  Year  2011  and  Fiscal  Year  2012,  is 
from  Facilities  Benefit  Assessment
funding.   This  project  is  funded.

29-583.0 $ - $ 300,000Old Trolley Barn 
Neighborhood Park - Play 
Area Upgrade

No  change  is  anticipated  for  this  project.

29-550.0 $ - $ 10,124,437Otay Valley Athletic 
Complex

This  revision  provides  for  changes  as  a
result  of  funding  availability.   2000  Park 
Bond  per  Capita  funding  in  the  amount  of 
$45,000  is  transferred  to  CIP  29-515.0,
Memorial  Community  Park  -  Skateboard
Park,  as  a  result  of  Council  action, 
Resolution  (R-297893).   Unidentified
funding  is  increased  by  $45,000.   This
project  is  partially  funded.   The   total
project  cost  of  $10,124,437  includes  an
unfunded  amount  of  $9,924,437.  
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29-658.0 $ - $ 520,200Pacific Beach Elementary 
School - Joint Use 
Improvements

No  change  is  anticipated  for  this  project.

29-420.0 $ - $ 225,139Pacific Beach Recreation 
Center - Improvements

This  project  was  completed  in  Fiscal
Year  2003.   This  project  will  not  be 
published  in  Fiscal  Year  2004.

29-543.0 $ - $ 17,800,000Pacific Highlands 
Community Park Acquisition

The  total  project  cost  increased  by
$9,025,000  to  $17,800,000,  due  to 
revised  project  scope.   The  increase  is
shown  in  Fiscal  Year  2013  and  Fiscal
Year  2014.   Funding  is  from  Del  Mar
Mesa  and  Pacific  Highlands  Facilities
Benefit  Assessments.   This  project  is 
funded.

29-544.0 $ - $ 4,500,000Pacific Highlands 
Community Park Recreation 
Building

The  total  project  cost  increased  by
$1,200,000  to  $4,500,000  due  to  a
revised  cost  estimate.   The  increase  is 
shown  in  Fiscal  Year  2012  and  Fiscal
Year  2013.   Funding  is  from  Del  Mar
Mesa  and  Pacific  Highlands  Facilities
Benefit  Assessments.   This  project  is 
funded.

29-432.0 $ - $ 2,358,492Paradise Hills Community 
Park - Phase III

This  project  is  rescheduled  as  a  result  of 
changes  in  project  scope.   Design  is 
rescheduled  from  Fiscal  Year  2002  to 
Fiscal  Year  2003.   Construction  is
rescheduled  from  Fiscal  Year  2002  to 
Fiscal  Year  2004.

29-635.0 $ - $ 168,000Park and Recreation Building 
Roof Replacements - 
Citywide

No  change  is  anticipated  for  this  project.

20-013.0 $ - $ 2,625,000Park and Recreation Grant 
Match Funding

The  total  project  cost  increased  by
$2,500,000  to  $4,548,978  to  include
matching  funds  for  new  grant  projects  as 
a  result  of  proposition  40.    Funding  for 
this  increase,  shown  in  Fiscal  Year  2005, 
is  unidentified.
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29-684.0 $ - $ 2,208,495Park de la Cruz Funding  for  this  project  changes  as  a
result  of  Council  action,  Resolution 
(R-297793).   A  decrease  of  $41,000,  is 
shown  in  continuing  appropriations,  from 
Park  and  Recreation  Grant  Match  Fund. 
Unidentified  funding  increases  in  a 
corresponding  amount.   This  project  is 
partially  funded.   The  total  project  cost  of 
$2,208,495,  incudes  an  unfunded  amount 
of  $1,247,000.

29-545.0 $ - $ 2,400,000Parkdale Neighborhood Park The  total  project  cost  increased  by
$1,120,000  to  $2,400,000  due  to  a
revised  project  cost  estimate.   The 
increase,  shown  in  Fiscal  Year  2011  and
Fiscal  Year  2012,  is  from  Facilities
Benefit  Assessment  funding.   This  project
is  funded.  

29-520.0 $ 180,076 $ 260,000Parkside Neighborhood Park 
- Play Area Upgrade

This  revision  provides  for  changes  as  a
result  of  funding  availability.   2000  Park 
Bond  per  Capita  funding  in  the  amount  of 
$125,000,  shown  in  Fiscal  Year  2004,  is 
allocated  to  this  project  as  a  result  of
Council  action,  Resolution  (R-298036).
It  is  proposed  to  allocate  an  additional 
$55,076  also  from  2000  Park  Bond  per 
Capita  funding  to  this  project  through  the 
Fiscal  Year  2004  budget  process.
Unidentified  funding  is  eliminated.   The
total  project  cost  is  $260,000.   This 
project  is  funded.

29-531.0 $ - $ 3,257,473Pershing Middle School - 
Joint-Use Turfing

The  total  project  cost  increased  by
$109,966  to  $3,257,473  due  to  a  revised 
project  cost  estimate.   This  project  is
partially  funded.   The  total  project  cost  of 
$3,257,473  includes  an  unfunded  amount 
of  $2,535,839.

29-844.0 $ - $ 339,000Point Loma Community Park 
- Parking Lot Improvements

The  total  project  cost  increased  by  $9,000 
to  $339,000  to  provide  additional  funding
for  the  viewing  terrace.   The  increase, 
shown  in  continuing  appropriations,  is 
transferred  from  CIP  no.  29-532.0,
Capehart  Open  Space  Park  - 
Improvements  per  prior  Council  action 
(Resolution  R-2003-734).   This  project  is
funded.

29-477.0 $ - $ 465,000Presidio Park Master Plan No  change  is  anticipated  for  this  project.
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29-845.0 $ - $ 520,000Presidio Park 
Restroom/Picnic Area/Play 
Area

Total  project  cost  increased  by  $101,375
to  $520,000  as  a  result  of  changes  in 
project  scope.   This  project  is  partially
funded.   The  total  project  cost  includes  an 
unfunded  amount  of  $101,375.

29-556.0 $ - $ 230,000Princess Del Cerro 
Neighborhood Park - Play 
Area Upgrade

No  change  is  anticipated  for  this  project.

29-598.0 $ - $ 760,000Rancho Bernardo Community 
Park - Acquisition and 
Off-Leash Area

The  total  project  cost  increased  by
$163,000  to  $760,000  due  to  a  revised 
project  cost  estimate.   This  project  is
partially  funded.   The  total  project  cost  of 
$760,000  includes  an  unfunded  amount  of
$473,500.

29-476.0 $ - $ 607,000Rancho Bernardo Community 
Park - Sportsfield Lighting

Total  project  cost  increased  by  $20,000 
to  $607,000  due  to  scope  of  work 
modifications.   This  proposed  increase  of
$20,000  is  shown  in  continuing 
appropriations.   It  is  funded  from  2000 
Park  Bond  Per  Capita  funding  and
reflects  Council  action  (Resolution
R-297003).   This  project  is  funded.

29-611.0 $ 200,000 $ 1,000,000Rancho Encantada Bicycle, 
Pedestrian, and Equestrian 
Trail System

No  change  is  anticipated  for  this  project.

29-610.0 $ - $ 2,600,000Rancho Encantada Park - 
Neighborhood Number One

No  change  is  anticipated  for  this  project.

29-612.0 $ 450,000 $ 4,200,000Rancho Encantada Park - 
Neighborhood Number Two

The  total  project  cost  increased  by
$300,000  to  $4,200,000  due  to  a  revised 
project  cost  estimate.   This  project  is
funded.

29-516.0 $ - $ 1,304,402Rancho Penasquitos Skate 
Park

No  change  is  anticipated  for  this  project.

29-517.0 $ - $ 10,400Ridgewood Neighborhood 
Park - Tot Lot Upgrade

This  project  will  be  completed  in  Fiscal 
Year  2003.   This  project  will  not  be 
published  in  Fiscal  Year  2004.

29-651.0 $ - $ 2,744,000Riviera Del Sol 
Neighborhood Park - 
Acquisition

Total  project  cost  increased  by  $245,000
to  $2,744,000  due  to  a  revised  project 
cost  estimate.   The  increase  is  shown  in
Fiscal  Year  2011  and  Fiscal  Year  2012. 
Funding  is  from  Facilities  Benefits
Assessments.   This  project  is  funded.
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29-561.0 $ - $ 240,000San Carlos Community Park - 
Play Area Upgrade

The  total  project  cost  increased  by
$60,000  to  $240,000  due  to  a  revised 
project  cost  estimate.   Funding  for  this 
increase  is  unidentified.

29-666.0 $ 650,000 $ 1,000,000San Diego River Park Master 
Plan

It  is  proposed  to  replace  $650,000  in 
unidentified  funding  with  funding  from
the  Water  Department  ($550,000)  and  the 
Environment  Growth  Fund  ($100,000).
The  increase  in  funding  is  shown  in  Fiscal 
Year  2004.   This  project  is  partially 
funded.   The  total  project  cost  of 
$1,000,000  includes  an  unfunded  amount 
of  $200,000.

29-410.0 $ 10,000 $ 358,111Sandburg Neighborhood Park 
Tot Lot Improvements

This  revision  provides  for  changes  as  a
result  of  revised  project  scope  to  meet
regulatory  requirements.   Current  total
project  cost  is  $348,111.   It  is  proposed 
to  increase  the  total  project  cost  by 
$10,000  to  $358,111  through  the  Fiscal 
Year  2004  budget  process.   Funding  for
this  increase  is  from  Mira  Mesa  Facilities 
Benefit  Assessment.   This  project  is 
funded.   

29-618.0 $ - $ 268,000Scripps Ranch Community 
Park - Sports Field Lighting

This  new  project  was  added,  mid-year,  to 
the  Fiscal  Year  2003  Capital 
Improvements  Program  budget  as  a  result 
of  Council  action,  Resolution 
(R-297721).   Funding,  shown  in  Fiscal 
Year  2003,  is  from  Shea  Homes  as  a 
condition  of  their  Planned 
Industrial/Planned  Commercial/Planned
Residential/Hillside  Review  Permit  No.
92-0466  ($125,000)  and  Scripps  Miramar
Ranch  Special  Park  Fees  ($143,000).
This  project  is  funded.

29-588.0 $ - $ 200,000Semillon Mini Park - Play 
Area Upgrade

The  total  project  cost  increased  by
$50,000  to  $200,000  due  to  a  revised 
project  cost  estimate.   Funding  for  the 
increase  is  unidentified.
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29-850.0 $ 137,900 $ 487,900Serra Mesa Community Park 
- Play Area Upgrade

This  revision  provides  for  changes  as  a
result  of  funding  availability.   2000  Park 
Bond  per  Capita  funding  in  the  amount  of 
$137,900,  shown  in  Fiscal  Year  2004,  is 
allocated  to  this  project  as  a  result  of
Council  Resolution  R-298036.   The
amount  previously  unidentified
($137,900)  is  eliminated.   The  total
project  cost  is  $487,900.   This  project  is 
funded.

29-660.0 $ - $ 298,500Serra Mesa Community Park 
Recreation Center - Game 
Room Remodel

The  total  project  cost  increased  by
$200,000  to  $298,500  as  a  result  of 
revised  project  scope  to  meet  regulatory 
requirements.   Funding  for  this  increase  is 
unidentified.

29-497.0 $ - $ 566,760Silver Terrace Park The  total  project  cost  increased  by
$69,000  to  $566,760  due  to  bids 
received.   Linda  Vista  Development
Impact  Fee  funding  in  the  amount  of 
$100,000  was  allocated  to  this  project. 
The  amount  previously  unidentified
($31,000)  was  eliminated.   This  project  is 
funded.

29-522.0 $ 60,000 $ 260,000Skyview Neighborhood Park 
- Play Area Upgrade

This  revision  provides  for  changes  as  a
result  of  funding  availability.   It  is 
proposed  to  allocate  $60,000  from  2000 
Park  Bond  per  Capita  funding  to  this 
project  and  reduce  unidentified  funding 
by  a  corresponding  amount  through  the 
Fiscal  Year  2004  budget  process.   The 
total  project  cost  is  $260,000.   This 
project  is  funded.

29-841.0 $ 5,000 $ 305,000Solana Highlands 
Neighborhood Park - Tot Lot 
Upgrade

This  revision  provides  for  a  proposed
increase  to  the  total  project  cost  to  fund 
additional  project  costs  and  close  the 
project.   Current  total  project  cost  is 
$300,000.   It  is  proposed  to  increase  the 
total  project  cost  by  $5,000  to  $305,000 
through  the  Fiscal  Year  2004  budget
process.   The  increase,  shown  in  Fiscal
Year  2004,  is  from  Park  Service  District 
Fees.   This  project  is  funded.

29-664.0 $ - $ 106,675South Clairemont Community 
Park - Picnic Shelter

This  project  will  be  completed  in  Fiscal 
Year  2003.   This  project  will  not  be 
published  for  Fiscal  Year  2004.
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29-851.0 $ - $ 90,000South Clairemont Community 
Park - Pool Filter 
Replacement

This  project  is  rescheduled  as  a  result  of 
funding  availability.   Design  and
construction  are  rescheduled  from  Fiscal 
Year  2002  to  Fiscal  Year  2003.

29-471.0 $ - $ 823,000South Kellogg Park - 
Restroom

The  total  project  cost  increased  by
$280,000  to  $823,000  due  to  bids 
received.   Funding  for  this  increase  is 
unidentified.

29-662.0 $ - $ 235,250Southcrest Community Park - 
Tot Lot Upgrade

This  project  will  be  completed  in  Fiscal 
Year  2003.   This  project  will  not  be 
published  for  Fiscal  Year  2004.

29-553.0 $ - $ 208,000Standley Community Park 
Children's Playground 
Upgrade

This  project  will  be  completed  in  Fiscal 
Year  2003.   This  project  will  not  be 
published  in  Fiscal  Year  2004.

28-005.0 $ 30,000 $ 639,487Sunset Cliffs Shoreline Park - 
Requirements

This  revision  provides  for  a  proposed
increase  to  the  total  project  cost  due  to 
revised  scope  of  work.   Current  total 
project  cost  is  $609,487.   It  is  proposed 
to  increase  the  total  project  cost  by 
$30,000  to  $639,487  through  the  Fiscal 
Year  2004  budget  process.   Funding  for
this  increase,  shown  in  Fiscal  Year  2004, 
is  from  Sunset  Cliffs  Natural  Park  funds. 
This  project  is  funded.  

29-796.0 $ - $ 131,000Tecolote Canyon Natural 
Park Resource Management 
Plan

An  increase  of  $101,000  shown  in
Department  of  Fish  and  Game  Grant 
funding  ($60,000)  and  Park  and
Recreation  Grant  Match  funding 
($41,000)  replaces  previously
unidentified  funding.   This  change
reflects  previous  Council  Action 
(Resolution  R-2003-277).   The  total 
project  cost  decreases  by  $119,000  to 
reflect  a  revised  project  cost  estimate. 
This  project  is  partially  funded.   The  total
project  cost  of  $131,000  includes  an 
unfunded  amount  of  $30,000.
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29-488.0 $ 150,000 $ 785,000Tecolote Nature Center - 
Expansion

This  revision  provides  for  changes  as  a
result  of  bids  received.   The  current  total 
project  cost  is  $595,000.   It  is  proposed 
to  increase  the  project  by  $190,000  to 
$785,000  through  the  Fiscal  Year  2004 
budget  process.   Partial  funding,  in  the 
amount  of  $150,000,  is  available  for  this 
increase  from  the  following  sources:
Linda  Vista  Development  Impact  Fee 
funding  ($25,000  from  CIP  29-514.0
Carson  Elementary  School  -  Joint  Use
Improvements  and  $25,000  from  fund 
balance),  Council  District  Six
Infrastructure  funding  from  CIP  35-102.0, 
Balboa  Branch  Library  ($50,000)  and 
Environmental  Growth  Fund  from  CIP
20-010.0,  Annual  Allocation  -
Resource-Based  Open  Space  Parks
($50,000).   Funding   for  the  remaining
$40,000  is  unidentified.

29-685.0 $ - $ 1,538,542Teralta Neighborhood Park - 
Development

No  change  is  anticipated  for  this  project.

29-484.0 $ - $ 361,000Tierrasanta Community Park 
- Play Area Upgrade

This  revision  provides  for  changes  as  a
result  of  funding  availability.   The  total
project  cost  decreases  by  $13,000  due  to
a  reduction  in  Park  Service  District  Fee
funding  proposed  mid-year  in  Fiscal  Year 
2003  (-$17,000)  and  an  increase  in  Park 
Service  District  Fee  funding  in  Fiscal 
Year  2004  ($4,000)  as  requested  by 
Council  District  Seven.   The  revised  total 
project  cost  is  $361,000.   This  project  is 
funded.

29-613.0 $ - $ 600,000Tierrasanta Skate Park No  change  is  anticipated  for  this  project.

29-602.0 $ - $ 14,500Torrey Highlands 
Maintenance Assessment 
District Park Off Leash Area

This  project  was  completed  in  Fiscal  Yar 
2003.   This  project  will  not  be  published
in  Fiscal  Year  2004.

29-546.0 $ 500,000 $ 3,340,000Torrey Highlands 
Neighborhood Park North

The  total  project  cost  increased  by
$290,000  to  $3,340,000,  due  to  revised 
project  cost  estimate.   The  increase  is
shown  in  Fiscal  Year  2004  and  Fiscal
Year  2005.   The  funding  source  is
Development  Impact  Fees  in  the  Torrey
Highlands  Planned  Urbanizing
Community.   This  project  is  funded.
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29-547.0 $ - $ 3,800,000Torrey Highlands 
Neighborhood Park South

The  total  project  cost  increased  by
$550,000,  to  $3,800,000  due  to  revised
project  cost  estimate.   The  increase  is
shown  in  Fiscal  Year  2006  and  Fiscal
Year  2007.   The  funding  source  is  from 
Torrey  Highlands  Development  Impact
Fees.   This  project  is  funded.

29-548.0 $ - $ 1,000,000Torrey Highlands Trail 
System

No  change  is  anticipated  for  this  project.

29-502.0 $ - $ 75,000Torrey Pines City Park - 
General Development Plan

No  change  is  anticipated  for  this  project.

29-437.0 $ - $ 1,662,000Torrey Pines Pocket Park - 
Acquisition and Development

No  change  is  anticipated  for  this  project.

29-513.0 $ 32,100 $ 207,100University Gardens 
Neighborhood Park - Play 
Area Upgrade

This  revision  provides  for  changes  as  a
result  of  funding  availability.   2000  Park 
Bond  per  Capita  funding  in  the  amount  of 
$32,100,  shown  in  Fiscal  Year  2004,  is
allocated  to  this  project  as  a  result  of
Council  Resolution  R-298036.   The
amount  previously  unidentified  ($32,100)
is  eliminated.   The  total  project  cost  is
$207,100.   This  project  is  funded.

29-859.0 $ 281,450 $ 281,450University Village Play Area 
Upgrade and Improvements

This  revision  provides  for  a  new  project 
proposed  to  be  added  through  the  Fiscal 
Year  2004  budget  process.   The  project 
provides  for  the  upgrade  of  the  play  area 
and  replacement  of  playground
equipment  at  University  Village
Neighborhood  Park.  The  upgrade
includes  improvements  which  comply
with  state  and  federal  safety  and
accessibility  regulations.  The  project,
which  totals  $281,450,  is  funded  by  2000 
Park  Bond  per  Capita  funds.  This  project 
is  fully  funded.

29-656.0 $ 617,089 $ 1,200,000Vista Grande Elementary 
School - Joint Use 
Improvements

The  total  project  cost  increased  by
$60,000  to  $1,200,000  due  to  a  revised 
project  cost  estimate.   This  project  is
funded.

29-481.0 $ 1,209,000 $ 2,697,000Vista Pacifica (Robinhood 
Ridge) Neighborhood Park - 
Acquisition and Development

This  revision  provides  for  changes  due  to 
availability  of  funding.   Schedule  and 
total  project  cost  reflect  the  most  recent 
Otay  Mesa  Public  Facilities  Financing 
Plan.
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29-853.0 $ - $ 85,000Vista Terrace Neighborhood 
Park - Pool Filter 
Replacement

No  change  is  anticipated  for  this  project.

29-508.0 $ - $ 258,000Wangenheim Middle School 
- Sports Field Lighting

This  project  was  completed  in  Fiscal
Year  2003.   This  project  will  not  be 
published  in  Fiscal  Year  2004.

29-680.0 $ - $ 575,000Windansea Erosion Control 
Plan

An  increase  of  $50,000  from  Park  &
Recreation  (Donation)  Matching  Funds  as
a  result  of  previous  Council  action
Resolution  is  shown  in  continuing 
appropriations,  and  it  replaces  funding 
that  was  previously  shown  as 
unidentified.   This  project  is  partially 
funded.   The  total  project  cost  of 
$575,000  includes  an  unfunded  amount  of
$175,000.   

29-727.0 $ - $ 2,695,000Winterwood Lane (Christa 
McAuliffe) Community Park 
- Development, Phase II

No  change  is  anticipated  for  this  project.

29-665.0 $ - $ 1,964,987Zamorano Elementary 
School/Bay Terraces 
Community Ctr/Joint Use 
Improvements

This  revision  provides  for  a  proposed
decrease  to  the  total  project  cost.   The 
cost  estimate  is  decreased  by  $921,963  to 
$1,964,987  due  to  revised  scope  of  work
and  funding  availability.   The  decrease  is
shown  in  continuing  appropriations  and
Fiscal  Year  2005  (unidentified  funding). 
Construction  is  rescheduled  from  Fiscal
Year  2003  to  Fiscal  Year  2005  due  to 
funding  availability.   This  project  is 
partially  funded.   The  total  project  cost
includes  an  unfunded  amount  of 
$851,737.

$ 14,020,140Other Parks Subtotal

$ 15,611,000Subtotal for Park & Recreation

Total for Park & Recreation $ 15,611,000

*  A  project  that  is  in  italics  indicates  that  the  project  contains  phased  funding.  The  department  subtotal  includes 
phase-funded  amounts;  the  department  total  excludes  phase-funded  amounts.
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Funding 
Required in

FY2006-2014 Description
21-861.0 $ -$ 400,000Balboa Park - Bird Park This  project  provides  for  approximately 

seven  artistic  upgrades  to  the  existing 
Bird  Park  of  Balboa  Park.   The  project  is
located  in  the  northeast  corner  of  Balboa 
Park,  on  the  corner  of  28th  Street  and
Upas  Street.   The  total  project  cost  is 
$430,000,  which  includes  an  unfunded 
amount  of  $400,000.

21-854.0 $ -$ 400,000Balboa Park - Central Mesa 
Precise Plan Update

This  project  would  provide  for
solicitation  of  public  input  and  updating 
of  the  1992  Precise  Plan  to  reflect  current 
and  future  lease  hold  modification
proposals  not  included  in  the  existing
policy  document.   Total  estimated  project 
cost  is  $400,000.  

21-867.0 $ -$ 150,000Balboa Park - Centralized 
Irrigation System

This  project  would  provide  for
implementation  of  Phases  3,  4  and  5  of  a 
centralized  irrigation  system  in  Balboa 
Park.   This  project  will  increase  water
conservation  resulting  in  reduced  annual 
expenditure  for  water  usage.   The  total 
project  cost  is  $150,000.   Funding  is 
unidentified.

21-862.0 $ -$ 150,000Balboa Park Aerospace 
Museum - Roof Replacement

This  project  would  provide  for  roof 
replacement  at  the  Balboa  Park 
Aerospace  Museum.   The  total  project
cost  increased  by  $150,000  to  $340,000 
due  to  a  revised  project  cost  estimate. 
Funding  for  this  increase  is  unidentified.

21-865.0 $ -$ 1,829,426Sewer Lateral Replacement 
for Balboa Park

This  proposed  project  would  provide  for
televising  and  then,  as  necessary, 
replacing  and  repairing  the  sewer  laterals 
that  go  to  all  Balboa  Park  facilities.   The 
total  estimated  project  cost  is  $2,000,000. 
Funding  is  unidentified.

$ 2,929,426 $ -Balboa Park Subtotal
Park & RecreationFacilities

CIP
Number Project Title

Funding 
Required in

FY2004-2005

Funding 
Required in

FY2006-2014 Description
37-444.0 $ -$ 100,000Carmel Valley Landscape 

Improvements
This  project  would  provide  for
improvements  to  the  Baldwin 
development  in  Carmel  Valley  including
slope,  right-of-way,  easement  and  median
improvements,  landscaping,  grading  and 
weed  abatement.   Total  estimated  project 
cost  is  $100,000.  
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$ 100,000 $ -Facilities Subtotal
Park & Recreation Golf Course

CIP
Number Project Title

Funding 
Required in

FY2004-2005

Funding 
Required in

FY2006-2014 Description
25-009.0 $ -$ 350,000Torrey Pines Golf Course: 

Clubhouse Replacement - 
Phase I

This  proposed  project  provides  for  the
cost  of  infrastructure  upgrades  as  a  result 
of  construction  of  a  new  clubhouse  at 
Torrey  Pines  Golf  Course.   The  total 
project  cost  is  estimated  to  be  $350,000.

25-006.0 $ -$ 200,000Torrey Pines Golf Course: 
North Maintenance Building 
Improvements

This  proposed  project  provides  for
improvements  to  the  Torrey  Pines  North 
Golf  Course  Maintenance  Building  to 
include  a  new  men's  and  women's  shower 
and  locker  facility.   The  total  estimated 
project  cost  is  $200,000.   Funding  is 
unidentified.

25-005.0 $ -$ 550,000Torrey Pines Golf Course: 
Reconstructions of Eighteen 
Holes (North Course)

This  project  provides  for  course
improvements  at  Torrey  Pines  Municipal 
Golf  Course  (North  Course).  The  total 
project  cost  of  $1,500,000  includes 
$550,000  in  unidentified  funding.

$ 1,100,000 $ -Golf Course Subtotal
Park & Recreation Mission Bay

CIP
Number Project Title

Funding 
Required in

FY2004-2005

Funding 
Required in

FY2006-2014 Description
22-956.0 $ -$ 50,418,000Fiesta Island - Phase II This  project  would  provide  for  design 

and  construction  of  recreational 
improvements  consistent  with  the  general 
development  plan  and  Mission  Bay  Park
Master  Plan,  including   an  expanded
causeway,  turfed  multi-purpose  areas, 
parking  lots,  playgrounds,  walkways,  a 
personal  watercraft  launching  and  service
area,  sand  area  relocation,  south  beach 
jetty,  coastal  landscaping,  and  additional
utilities  infrastructure.   Total  estimated 
project  cost  (based  on  1994  Mission  Bay 
Master  Plan  with  inflation  factor)  is 
$50,418,000.
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CIP
Number Project Title

Funding 
Required in

FY2004-2005

Funding 
Required in

FY2006-2014 Description
22-955.0 $ -$ 4,000,000Mission Bay Marshes  - 

Phase II
This  project  would  provide  for
construction  of  filtration  marshes  at  the
mouth  of  Tecolote  Creek.   An  existing 
project,  CIP  22-945.0,  Mission  Bay 
Marshes  -  Phase  I,  provides  for  designing
and  permitting  these  improvements. 
Total  estimated  project  cost  is 
$4,000,000.

22-105.0 $ -$ 25,000Mission Bay Nature Center 
and Northern Wildlife 
Interpretive Walk

This  project  would  provide  for
preliminary  design  and  environmental 
review  of  a  Nature  and  Visitor's  Center, 
to  educate  the  public  on  the  Mission  Bay 
environs.   The  location  will  be 
determined.

22-948.0 $ -$ 6,178,518Santa Clara Recreation 
Center - Replacement Study

Phase  I  of  this  project  provides  for  an 
independent  study  to  identify  areas  within 
the  general  footprint  of  the  entire  facility, 
including  the  parking  lot,  for  upgrading 
and/or  replacing  this  facility  to  meet 
today's  standards.   Phase  II  provides  for 
construction  of  the  upgraded  facility. 
Total  project  cost  increased  by
$6,263,804  to  $6,575,304  to  include  the 
cost  of  construction.   Funding  for  this 
increase  is  unidentified.

22-957.0 $ -$ 5,000,000Santa Clara Recreation 
Center Replacement

This  project  provides  for  the  construction 
of  an  11,000-square-foot  recreation 
building  and  2,000-square-foot  auxiliary 
structures  such  as  a  junior  lifeguard 
training  facility,  free-standing  comfort 
station  and  associated  site  improvements 
and  landscaping.   An  existing  project, 
Santa  Clara  Recreation 
Center-Replacement  Study  (CIP 
22-948.0),  provides  for  design  of  the 
structures  and  preparation  of  a  revised 
general  development  plan.   Total 
estimated  project  cost  is  $5,000,000.
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CIP
Number Project Title

Funding 
Required in

FY2004-2005

Funding 
Required in

FY2006-2014 Description
22-954.0 $ -$ 26,890,000South Shores - Phase V This  project  would  provide  for

construction  of  improvements  for  the 
remaining  undeveloped  portion  of  South
Shores  in  Mission  Bay  Park.   An  existing
project,  South  Shores  Phase  IV  -  General 
Development  Plan  (CIP  no.  22-104.0), 
provides  for  design  of  these 
improvements.   Final  scope  to  be 
determined  during  design  process.   Total
estimated  project  cost  (based  on  1994 
Mission  Bay  Master  Plan  with  inflation 
factor)  is  $26,890,000.    

$ 92,511,518 $ -Mission Bay Subtotal
Park & Recreation Other Parks

CIP
Number Project Title

Funding 
Required in

FY2004-2005

Funding 
Required in

FY2006-2014 Description
29-458.0 $ -$ 1,200,000252 Corridor Park - North This  project  would  provide  for  a 

neighborhood  park,  in  the  former  State 
Route  252  corridor,  including  amenities 
such  as  a  playground,  turf  and 
landscaping,  a  basketball  court,  and  a 
parking  lot.   The  total  project  cost  of 
$1,744,500  includes  an  unfunded  amount 
of  $1,200,000.

29-585.0 $ -$ 50,000Azalea Neighborhood Park - 
Play Area Upgrade

This  project  provides  for  the  upgrade  of 
the  play  area  and  replacement  of 
playground  equipment.   New  playground 
equipment  will  comply  with  state  and 
federal  safety  and  accessibility 
guidelines.   The  total  project  cost
increased  by  $50,000  to  $250,000  due  to 
a  revised  project  cost  estimate.   Funding 
for  this  increase  is  unidentified.

29-581.0 $ -$ 1,895,000Barnard Elementary School 
Joint Use Park Improvements

This  project  would  provide  for  the
design  and  construction  of  recreational 
facilities  on  5.5  acres  of  surplus  school 
district-owned  property  contiguous  with 
Barnard  Elementary  School  pursuant  to  a 
lease  agreement.   Recreational  facilities 
could  include  turf  and  irrigation, 
playground,  walkways,  and  landscaping. 
This  project  is  partially  funded.   The 
revised  total  project  cost  of  $1,925,000
includes  an  unfunded  amount  of
$1,895,000.
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Funding 
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Funding 
Required in

FY2006-2014 Description
29-836.0 $ -$ 600,000Bayview Terrace Elementary 

School - Joint-Use Facility
Phase  I  of  this  project  provides  for 
grading,  irrigation  and  turfing  of 
approximately  five  acres  of  school 
property  to  accommodate  athletic  and 
recreational  activities  pursuant  to  a 
joint-use  agreement.   Phase  II  provides 
ballfield  fencing,  backstops  and 
bleachers.   Phase  III  provides  for  lighting 
the  little  league  field.   The  total  project
cost  increased  by  $287,500  to  $1,455,000 
due  to  a  revised  project  cost  estimate. 
This  project  is  partially  funded.   The  total 
project  cost  includes  an  unfunded  amount 
of  $600,000.

29-573.0 $ -$ 400,000Canyonside Drainage This  project  would  provide  for
construction  of  drainage  improvements  at
Canyonside  Neighborhood  Park.   This 
project  is  partially  funded.   The  total 
project  cost  of  $600,000  includes  an 
unfunded  amount  of  $400,000.   

29-532.0 $ -$ 1,383,000Capehart Open Space Park - 
Improvements

This  project  would  provide  for
developing  approximately  six  acres  of 
open  space  to  accommodate  off-leash 
dogs.   This  project  is  partially  funded. 
The  total  project  cost  of  $1,980,000 
includes  an  unfunded  amount  of
$1,383,000.   

29-514.0 $ -$ 634,662Carson Elementary School - 
Joint Use Improvements

This  project  would  provide  for  the
improvement  of  approximately  1.6  acres 
of  existing  fields  at  Carson  Elementary 
School  for  joint  use  purposes.   The 
improvements  may  include  turfing  for 
multi-use  ball  fields  and  back  stops.   The 
total  project  cost  of  $644,662  includes  an 
unfunded  amount  of  $634,662.

29-838.0 $ -$ 22,000Colina del Sol Community 
Park-Play Area Upgrade

This  project  would  provide  for  upgrading 
an  existing  play  area  and  related  facilities 
to  meet  state  and  federal  guidelines  for 
disabled  access  and  safety.  This  project  is 
partially  funded.   The  total  project  cost  of 
$325,000  includes  an  unfunded  amount 
of  $22,000.
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Funding 
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Funding 
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FY2006-2014 Description
29-615.0 $ -$ 300,000DePortola Fields - Comfort 

Station and Storage Facility
This  project  would  provide  for  design 
and  construction  of  a  comfort  station  and 
storage  facility  to  serve  the  sports  field 
users  of  the  DePortola  Middle  School 
Joint  Use  Area.   The  total  project  cost 
increased  by  $300,000  to  $600,000  due 
to  a  revised  project  cost  estimate. 
Funding  for  the  increase  is  unidentified.

29-489.0 $ -$ 4,343,109Encanto Community Park - 
Community Swimming Pool

This  project  would  provide  for  updating 
the  existing  General  Development  Plan 
by  including  0.77  acres  of  undeveloped
park  property,  and  siting  of  a  community 
swimming  pool  complex.   The  total 
project  cost  increased  by  $4,343,109  to
$4,416,984  to  include  the  cost  of 
construction.   This  project  is  partially
funded.   The  total  project  cost  includes 
an  unfunded  amount  of  $4,343,109.

29-717.0 $ -$ 110,000Fairbrook Neighborhood 
Park - Acquisition

This  project  provides  for  land  acquisition 
for  a  neighborhood  park  south  of 
Pomerado  Road  in  the  Scripps  Miramar
Ranch  area.   This  revision  provides  for 
changes  due  to  availability  of  funding. 
$110,000  in  Facilities  Benefit
Assessment  (FBA)  funds  have  been 
eliminated  and  replaced  with  a  like
amount  of  unidentified  funding. 
According  to  the  most  recent  Scripps 
Miramar  Ranch  Public  Facilities 
Financing  Plan,  this  project  is  no  longer
FBA  funded.   This  project  is  partially 
funded.   The  total  project  cost  includes 
an  unfunded  amount  of  $110,000.   

29-620.0 $ -$ 65,000Famosa Slough Culvert 
Extension

This  project  would  provide  for
engineering  designs,  permits  and  an 
environmental  review  document  for  the 
Famosa  Slough  Culvert  Extension.   The 
project  is  to  replace  a  culvert  under  Point 
Loma  Boulevard  to  increase  the  tidal
flow  into  Famosa  Slough,  thereby 
improving  water  quality  for  associated
marine  life.   The  total  project  cost 
increased  by  $65,000  to  $147,500  due  to 
a  revised  project  cost  estimate.   Funding 
for  this  increase  is  unidentified.
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29-409.0 $ 1,080,000$ 270,000Field Elementary School 

Joint-Use Improvements
This  project  provides  for  design  and 
construction  of  a  3.6  acre  turfed
multi-sports  field  on  the  existing  joint-use 
area  of  Field  Elementary  School.   Total 
project  cost  is  $1,350,000.   Funding  for
the  project  is  currently  unidentified.

29-586.0 $ -$ 75,000Forestview Mini Park - Play 
Area Upgrade

This  project  would  provide  for  the
upgrade  of  the  play  area  and  replacement 
of  playground  equipment.   New
playground  equipment  will  comply  with
state  and  federal  safety  and  accessibility 
guidelines.   This  project  is  partially
funded.   The  total  project  cost   of 
$252,000  includes  an  unfunded  amount 
of  $75,000.   

29-596.0 $ -$ 1,675,000Fox Canyon Park - 
Acquisition and Development

This  project  would  provide  for  the
acquisition  and  development  of  park  land 
in  the  Mid-City  neighborhood  of  Fox 
Canyon.

29-422.0 $ -$ 410,000Garfield Elementary School 
Joint Use Facility

This  project  would  provide  for  a 
0.75-acre  recreational  facility  at  the 
Garfield  Elementary  School  for  joint  use
purposes.  Recreational  amenities  include 
a  turfed  multi-purpose  field  and  sidewalk.
Phase  II  amenities  include  decorative
gateway,  landscaping,  and  other 
miscellaneous  park-like  elements.   Total 
estimated  project  cost  of  $650,000, 
includes  an  unfunded  amount  of
$410,000.

29-555.0 $ -$ 100,000Grantville Neighborhood 
Park - Play Area Upgrade

This  project  would  provide  for  the
upgrade  of  the  play  area  and  replacement 
of  playground  equipment.   New
playground  equipment  will  comply  with
state  and  federal  safety  and  accessibility 
guidelines.   This  project  is  partially
funded.   The  total  project  cost  of 
$265,000  includes  an  unfunded  amount 
of  $100,000.  

29-795.0 $ -$ 18,100,000Hickman Fields This  project  would  provide  for  a  44-acre 
athletic  area  in  the  Kearny  Mesa 
Community  Planning  Area  to  include 
multi-purpose  fields,  recreation  building 
and  a  swimming  pool.
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29-521.0 $ -$ 145,000John F. Kennedy 

Neighborhood Park - Play 
Area Upgrade

This  project  would  provide  for  the
upgrade  of  the  play  area  and  replacement 
of  playground  equipment.   New
playground  equipment  will  comply  with
state  and  federal  safety  and  accessibility 
guidelines.   The  total  project  cost  of 
$300,000  includes  an  unfunded  amount 
of  $145,000.   

29-592.0 $ -$ 248,500Keiller Neighborhood Park - 
Comfort Station

This  project  would  provide  for  a  comfort 
station  at  Keiller  Neighborhood  Park. 
This  project  is  partially  funded.  The  total 
project  cost  of  $550,110  includes  an 
unfunded  amount  of  $248,500.   

29-671.0 $ 544,800$ 103,000Kumeyaay Lake Berm 
Replacement

This  project  would  provide  for  the  design 
and  reconstruction  of  a  berm  on  the 
Kumeyaay  Lake  at  the  Mission  Trails 
Regional  Park.   The  lake  provides  habitat 
for  a  variety  of  resident  and  migratory 
waterfowl  as  well  as  other  riparian  birds. 
This  project  is  partially  funded.   The  total 
estimated  project  cost  of  $757,800 
includes  an  unfunded  amount  of
$647,800.

29-857.0 $ 1,775,000$ 400,000Kumeyaay Lakes Dredging This  project  would  provide  for  removal 
of  approximately  85,000  cubic  yards  of
siltation  from  Kumeyaay  Lakes  and 
restoration  of  lakes  to  their  original 
(pre-breach)  condition.   The  entire
project  cost  of  $2,175,000  is  unfunded.

29-657.0 $ -$ 453,470La Mirada Elementary 
School - Joint Use 
Improvements

This  project  provides  for  the  turfing  of 
approximately  3.7  acres  of  decomposed
granite  fields,  installation  of  running 
track,  relocation  of  the  tot  lot,  relocation 
of  play  equipment,  and  relocation  of  the 
existing  school  garden  for  joint  use 
purposes.   The  total  project  cost 
increased  by  $258,470  to  $1,004,470  due 
to  a  revised  project  cost  estimate.   The
total  project  of  $1,004,470  includes  an 
unfunded  amount  of  $453,470.   
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29-479.0 $ -$ 1,931,210Martin Luther King, Jr. 

Community Park - Senior 
Center

This  project  provides  for  an 
12,500-square-foot  senior  resource  center
at  Martin  Luther  King,  Jr.  Community
Park.  The  senior  resource  center  will 
disseminate  information  on  nutrition  and 
various  services  and  will  provide 
recreational,  educational,  and 
intergenerational  activities.   The  total
estimated  project  cost  of  $3,347,170 
includes  an  unfunded  amount  of
$1,931,210.

29-633.0 $ -$ 92,000Mesa Viking Neighborhood 
Park - Play Area Upgrade

This  project  provides  for  the  upgrade  of 
the  play  area  and  replacement  of 
playground  equipment.   New  playground 
equipment  will  comply  with  state  and 
federal  safety  and  accessibility 
guidelines.   The  total  project  cost
increased,  by  $92,000  to  $560,000,  as  a 
result  of  revised  project  scope  to  meet
regulatory  requirements.   Funding  for  this
increase  is  unidentified.

29-425.0 $ -$ 135,000Mira Mesa Community Park 
Sr. Citizens Center Parking 
Lot Expansion

This  project  would  provide  for  additional 
parking  spaces  (36)  in  the  existing 
parking  lot  (125  spaces)  and  related 
modifications  at  the  community  park. 
The  total  project  cost  increased  by 
$135,000  to  $599,550  as  a  result  of 
changes  in  project  scope.   This  project  is 
partially  funded.   The  total  project  cost 
includes  an  unfunded  amount  of
$135,000.   

52-533.0 $ -$ 1,709,000Mission Beach - Boardwalk 
Widening

This  project  provides  for  the  widening  of 
1.34  miles  of  boardwalk  along 
Oceanfront  Walk  and  Ocean  Boulevard
from  Santa  Barbara  Place  to  Thomas 
Avenue.   The  total  project  cost  of
$3,890,481,  includes  an  unfunded
amount  of  $1,709,000.

52-719.0 $ -$ 3,563,000Mission Beach Boardwalk 
Bulkhead Reconstruction

This  project  would  provide  for  preserving 
the  life  of  the  bulkhead  from  Balboa 
Court  to  Pacific  Beach  Drive.   This 
project  includes  replacing  the  concrete 
deck  and  restoring  the  wall  backfill, 
including  providing  a  filter  behind  the 
joints  and  replacing  the  parapet.   The
total  project  cost  of  $3,740,000,  includes 
an  unfunded  amount  of  $3,563,000.
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20-100.3 $ -$ 651,500Mission Dam Dredging and 

Mitigation
This  project  would  provide  for  dredging 
behind  the  Old  Mission  Dam  for  the 
purpose  of  removing  buildup  of  silt.   This
project  also  provides  for  mitigation  and
monitoring.   This  project  is  partially 
funded.   The  total  project  cost  of 
$821,000  includes  an  unfunded  amount 
of  $651,500.   

29-668.0 $ -$ 50,000Mission Valley Preserve - 
Geological Impact Report

This  project  would  provide  for  an
evaluation  and  recommend  solutions 
regarding  a  former  burn  site  within
Mission  Valley  Preserve.   The  total 
project  cost  of  $50,000  is  unidentified.

29-771.0 $ -$ 2,010,000Mt Hope Cemetary - Division 
14 Development

This  project  provides  for  development  of 
approximately  three  acres  for  burial  sites. 
The  total  estimated  project  cost  is 
$2,010,000.   Funding  is  unidentified.

29-707.0 $ -$ 9,600Mt. Hope Cemetary Southern 
Storm Flood Channel

This  project  provides  for  a  storm  flood 
channel  to  be  dredged  and  cleared
allowing  for  proper  water  drainage.   The 
total  estimated  project  cost  is  $9,600. 
Funding  is  unidentifed.

29-702.0 $ -$ 670,420Normal Heights Community 
Park - Development

This  project  would  provide  for  an
approximately  five-acre  park  as  the  result 
of  the  State  Route  15  expansion.  Park 
amenities  will  include  open  turf  play
area,  tot  lot,  picnic  and  seating  facilities, 
basketball  court,  community  building 
with  central  plaza,  and  perimeter  walking 
path.   The  total  estimated  project  cost  is 
$1,368,085  of  which  $670,420  is
unfunded.

29-667.0 $ -$ 5,852,343North Chollas Community 
Park - Master Plan and 
Development

This  project  would  provide  for  design 
and  development  of  North  Chollas 
Community  Park.   The  proposed 
development  may  include  active  and 
passive  recreational  areas,  irrigation, 
landscaping,  a  community  building, 
children's  play  areas,  hiking  trails  and
related  facilities.  Phase  I  improvements, 
which  were  completed  in  Fiscal  Year 
2002,  consist  of  a  sports  field,  parking 
area,  and  access  road.   Total  estimated 
project  cost  is  $9,335,547  which  includes 
an  unfunded  amount  of  $5,852,343.
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29-542.0 $ 3,300,000$ -Ocean View Hills 

Community Park - Recreation 
Center

This  project  will  provide  for  the  design 
and  construction  of  a  15,000-square-foot
recreation  building  at  the  Otay  Mesa 
Community  Park  North  site.  The  total 
project  cost  of  $4,500,000  includes  an 
unfunded  amount  of  $3,300,000  in  Fiscal 
Years  2010  and  2011.

29-550.0 $ -$ 9,924,437Otay Valley Athletic 
Complex

This  project  would  provide  for  the  design 
of  a  skate  park  and  other  recreational 
amenities.   The  total  estimated  project 
cost  is  $10,124,437  of  which  $9,924,437
is  unfunded.

29-673.0 $ -$ 600,000Otay Valley Regional Park This  project  would  provide  for  the
preparation  of  a  Master  Plan.   This 
Regional  Park  will  provide  for 
active/passive  recreational  needs  and 
natural  habitat  protection  through  the 
Otay  Valley,  which  spans  11-miles  and 
encompasses  three  jurisdiction  (City  of
San  Diego,  City  of  Chula  Vista,  and  the
County  of  San  Diego).     

29-432.0 $ -$ 1,981,500Paradise Hills Community 
Park - Phase III

This  project  would  provide  for
improvements  to  the  lower  part  of
Paradise  Hills  Community  Park  and 
Recreation  Center.  The  project  would 
provide  fill  to  cover  the  old  closed 
landfill  area  and  construct  park
improvements.   The  first  phase  of  this 
project  would  include  an  environmental 
impact  report  for  the  proposed  park  plan 
and  procurement  of  fill  material.  In  the
interim,  decomposed  granite  has  been
spread  across  the  lower  part  of  the  park,
and  a  storm  drain  was  installed. 
Additional  interim  improvements  would 
be  portable  or  temporary  in  nature.   The 
total  estimated  project  cost  is  $2,358,492 
of  which  $1,981,500  is  unfunded.
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20-013.0 $ -$ 2,500,000Park and Recreation Grant 

Match Funding
This  project  provides  for  assistance  with 
matching  fund  requirements  and  other 
non-funded  needs  for  projects  funded
with  alternative  financing,  which  may
include  grants  and  private  donations. 
The  total  project  cost  increased  by 
$2,500,000  to  $4,548,978  to  include 
matching  funds  for  new  grant  projects  as 
a  result  of  proposition  40.    Funding  for 
this  increase,  shown  in  Fiscal  Year  2005, 
is  unidentified.

29-684.0 $ -$ 1,247,285Park de la Cruz Phase  I  construction  is  complete.   Phase 
II  would  provide  additional 
improvements  to  Park  de  la  Cruz,  which
would  include  a  comfort  station, 
supervisor's  office,  park  identification
signage,  concrete  bleachers  and 
improvements  to  38th  Street.   This 
project  would  also  expand  the  park  to 
include  the  recently  filled  38th  Street 
Canyon.   This  project  is  partially  funded. 
The  total  project  cost  of  $2,208,495 
includes  an  unfunded  amount  of
$1,247,000.   

29-582.0 $ -$ 296,000Penasquitos Creek 
Restoration

This  project  provides  for  a  drainage  and 
engineering  study  plus  the  removal  of 
sedimentation  from  Penasquitos  Creek 
and  two  drainage  swales.   It  also  includes 
the  reengineering  and/or  extension  of  the 
drainage  pipe  just  east  of  the  Black 
Mountain  Road  bridge.   This  project  is 
deferred  and  it  will  not  be  published  in
Fiscal  Year  2004.   The  total  project  cost 
of  $296,000  is  unidentified.

29-531.0 $ -$ 2,535,839Pershing Middle School - 
Joint-Use Turfing

This  project  provides  for  turfing 
approximately  ten  acres  of  school 
district-owned,  multi-purpose  fields  to
accommodate  athletic  and  recreational 
activities  pursuant  to  a  joint-use 
agreement.   This  project  is  partially 
funded.   The  total  project  cost  of 
$3,257,473  includes  an  unfunded  amount 
of  $2,535,839.
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29-669.0 $ 6,300,375$ 2,100,125Playground Upgrade 

Equipment
This  project  would  provide  for
replacement  and  upgrade  of  playground 
equipment  at  various  park  sites  Citywide 
that  have  been  affected  by  equipment
removals  as  a  result  of  playground  safety 
audits.   Total  project  cost  is  estimated  to 
be  $8,400,500,  and  is  unfunded.

29-477.0 $ -$ 440,000Presidio Park Master Plan This  project  would  provide  for
preparation  of  a  master  plan  to  restore, 
enhance  and  manage  the  archaeological 
and  historical  resources  at  Presidio  Park. 
Phase  I  would  provide  for  consultant 
services  to  oversee  a  task  force  of
selected  professional  archaeologists,
geologists  and  historians  who  will  study 
the  park  site  and  develop  a  program  that 
will  become  the  basis  for  the  master  plan. 
The  total  estimated  project  cost  is 
$465,000  of  which  $440,000  is  unfunded.

29-845.0 $ -$ 101,375Presidio Park 
Restroom/Picnic Area/Play 
Area

This  project  provides  for  design  and 
construction  of  a  comfort  station,  play
area  and  a  picnic  area  within  Presidio 
Park.   Each  of  these  new  amenities  will 
be  designed  to  meet  federal  safety  and 
accessibility  guidelines.   This  project  is
partially  funded.   The  total  project  cost 
includes  an  unfunded  amount  of
$101,375.

29-598.0 $ -$ 473,500Rancho Bernardo Community 
Park - Acquisition and 
Off-Leash Area

This  project  would  provide  for
acquisition  of  a  2.5-acre  expansion  to  the 
Rancho  Bernardo  Community  Park  and 
for  design  and  construction  of  a  fenced 
off-leash  area  for  dogs.  Phase  I
construction  will  include  parking  and  a 
single  enclosed  pen  with  turf  and 
irrigation.  Phase  II  will  provide  two 
additional  grassed  pens  and  further 
parking  lot  improvements.   Phase  II  is  not 
yet  funded.   The  total  project  cost  of
$760,000  includes  an  unfunded  amount 
of  $473,500.   
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29-516.0 $ -$ 1,229,402Rancho Penasquitos Skate 

Park
This  project  would  provide  an 
approximately  20,000-square-foot  skate
park  facility  with  supporting  amenities; 
restroom,  supervisor's  office,  parking  and 
landscaping  on  City-owned  property  at
Carmel  Mountain  Road  and  Freeport
Road.   The  total  estimated  project  cost  is 
$1,304,402  of  wich  $1,229,402  is 
unfunded.

29-561.0 $ -$ 60,000San Carlos Community Park - 
Play Area Upgrade

This  project  would  provide  for  the
upgrade  of  the  play  area  and  replacement 
of  playground  equipment.   New
playground  equipment  will  comply  with
state  and  federal  safety  and  accessibility 
guidelines.   The  total  project  cost
increased  by  $60,000  to  $240,000  due  to 
a  revised  project  cost  estimate.   Funding 
for  this  increase  is  unidentified.

29-666.0 $ -$ 200,000San Diego River Park Master 
Plan

This  project  would  provide  for  the  hiring 
of  a  consultant  to  develop  a  Master  Plan 
for  the  40-acre  Mission  Valley  Preserve. 
The  total  estimated  project  cost  is 
$1,000,000  of  which  $200,000  is
unfunded.   

29-588.0 $ -$ 50,000Semillon Mini Park - Play 
Area Upgrade

This  project  provides  for  the  upgrade  of 
the  play  area  and  replacement  of 
playground  equipment.   New  playground 
equipment  will  comply  with  state  and 
federal  safety  and  accessibility 
guidelines.   The  total  project  cost
increased  by  $50,000  to  $200,000  due  to 
a  revised  project  cost  estimate.   Funding 
for  the  increase  is  unidentified.

29-660.0 $ -$ 200,000Serra Mesa Community Park 
Recreation Center - Game 
Room Remodel

This  project  provides  for  the  renovation
of  the  interior  of  the  existing  game  room 
and  associated  upgrades  to  meet
regulatory  requirements  at  the  recreation 
center.   The  total  project  cost  increased 
by  $200,000  to  $298,500  as  a  result  of 
revised  project  scope  to  meet  regulatory 
requirements.   Funding  for  this  increase 
is  unidentified.
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29-471.0 $ -$ 280,000South Kellogg Park - 

Restroom
This  project  would  provide  for
demolishing  the  existing  restroom, 
shower,  and  changing  room  facility.  A 
replacement  facility  will  be  constructed
in  the  same  location.   The  total  project 
cost  increased  by  $280,000  to  $823,000 
due  to  bids  received.   Funding  for  this 
increase  is  unidentified.

29-834.0 $ -$ 150,000Sunset Cliffs Natural Park - 
Signage

This  project  would  provide  for  a 
comprehensive  signage  program  for  the 
Sunset  Cliffs  Natural  Park.   The  signage 
program  will  include  design  and 
locational  criteria  for  traffic  control, 
pedestrian  circulation,  directions,
interpretation  and  identification, 
including  elements  from  all  sign  types. 
Total  project  estimated  cost  $150,000,
and  is  unfunded.

29-796.0 $ -$ 30,000Tecolote Canyon Natural 
Park Resource Management 
Plan

This  project  would  provide  baseline
environmental  and  cultural  resource  data 
upon  which  to  base  a  natural  resource 
management  plan,  including  Multiple 
Species  Conservation  Program  (MSCP)
management  directives.   An  increase  of 
$101,000  shown  in  Department  of  Fish 
and  Game  Grant  funding  ($60,000)  and 
Park  and  Recreation  Grant  Match 
funding  ($41,000)  replaces  previously 
unidentified  funding.   This  change 
reflects  previous  Council  Action 
(Resolution  R-2003-277).   This  project  is 
partially  funded.   The  total  project  cost  of 
$131,000  includes  an  unfunded  amount 
of  $30,000.

29-488.0 $ -$ 40,000Tecolote Nature Center - 
Expansion

This  project  provides  for  a  600 
square-foot  addition  to  the  existing 
building,  an  enhanced  patio,  a  restroom, 
and  an  800-to-900  square  foot  separate 
classroom  building.   The  total  project 
cost  of  $785,000  includes  an  unfunded 
amount  of  $40,000.  
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29-685.0 $ -$ 583,301Teralta Neighborhood Park - 

Development
Phase  I  of  Teralta  Park  is  complete.
Phase  II  of  the  project  will  provide  the 
addition  of  a  comfort  station  to  the  park, 
the  development  of  Polk  Avenue  as  a 
pedestrian  corridor  from  Central  Avenue
to  41st  Street  (Children's  Mall),  and  the 
development  of  Central  Avenue  as  a 
pedestrian  and  bicycle  corridor  from  the 
park  to  University  Avenue  (History 
Lane).   The  total  project  cost  of 
$1,538,542  includes  an  unfunded  amount 
of  $583,301.

29-613.0 $ -$ 575,000Tierrasanta Skate Park This  project  provides  for  the  design  and 
construction  of  a  skateboard  park  on 
public  lands  within  the  Tierrasanta 
Community  Planning  area  at  a  location  to 
be  determined  later.   This  project  is 
partially  funded.   The  total  project  cost  of 
$600,000  includes  an  unfunded  amount 
of  $575,000.

29-437.0 $ -$ 1,500,000Torrey Pines Pocket Park - 
Acquisition and Development

This  project  would  provide  for
acquisition,  design  and  construction  of  a 
pocket  park  in  the  Torrey  Pines 
Community  Planning  area.   The  total 
estimated  project  cost  is  $1,662,000  of 
which  $1,500,000  is  unfunded.   

29-842.0 $ -$ 375,000University Gardens 
Neighborhood Park - 
Comfort Station

This  project  provides  for  the  design  and 
construction  of  a  new  comfort  station  that 
meets  federal  accessibility  regulations.
Funding  for  this  project  is  unidentified.   

29-680.0 $ -$ 175,000Windansea Erosion Control 
Plan

This  project  provides  for  protection  of 
cliffs  and  beaches  through  storm  drain 
erosion  control  and  beach  access
improvements.   An  increase  of  $50,000 
from  Park  &  Recreation  (Donation)
Matching  Funds  as  a  result  of  previous 
Council  action  Resolution  is  shown  in 
continuing  appropriations,  and  it  replaces 
funding  that  was  previously  shown  as
unidentified.   This  project  is  partially
funded.   The  total  project  cost  of 
$575,000  includes  an  unfunded  amount 
of  $175,000.   
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Unfunded Needs List
Park & RecreationOther Parks

CIP
Number Project Title

Funding 
Required in

FY2004-2005

Funding 
Required in

FY2006-2014 Description
29-665.0 $ -$ 851,737Zamorano Elementary 

School/Bay Terraces 
Community Ctr/Joint Use 
Improvements

This  project  provides  for  the  turfing  of 
approximately  five  acres  of  existing, 
decomposed  granite,  school  district 
owned  property  to  meet  the  school  and 
community's  athletic  and  recreational
needs.   An  adjacent  community/senior 
center  and  related  parking  is  proposed  for 
the  community  park  site.   This  project  is 
partially  funded.   The  total  project  cost  of 
$1,964,987,  includes  an  unfunded
amount  of  $851,737.

$ 78,156,315 $ 13,000,175Other Parks Subtotal
$ 13,000,175$ 174,797,259Park & Recreation Total
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Park & Recreation
Balboa Park
21-866.0 Balboa Drive Storm Drain

Council District: 3 Community Plan: Balboa Park

Description: This project provides for replacement of a collapsed storm drain on 
Balboa Drive.  

Justification: This project would maintain the storm drain in compliance with 
regulatory requirements.

Operating Budget Effect: The operating budget effect will be determined upon 
completion of design.

Relationship to General and Community Plans: This project is consistent with the 
Balboa Park Master Plan, and it is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design and construction are scheduled to begin in Fiscal Year 2004.

$37,500
Design

$112,500
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2004 FY2005 FY2006 FY2007 FY2008Revenue Source/Tag

140,000OTHER     IP
10,000TRANS     

150,000Total

Work Codes CD

TotalFY2009 FY2010 FY2011 FY2012 FY2013 FY2014Revenue Source/Tag
OTHER     IP 140,000

TRANS     10,000

150,000Total

Work Codes

Contact: Mark Marney E-Mail: mmarney@sandiego.gov Phone: 619-525-8242
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21-861.0 Balboa Park - Bird Park
Balboa Park

Park & Recreation

Council District: 3 Community Plan: Balboa Park

Description: This project provides for approximately seven artistic upgrades to the 
existing Bird Park of Balboa Park.  The project is located in the northeast corner of 
Balboa Park, on the corner of 28th Street and Upas Street. 

Justification: This project is funded from the Park and Recreation Department's 
donation matching funds program and will enhance Bird Park.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
Balboa Park Master Plan, and it is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design began in Fiscal Year 2003.  Construction is scheduled to begin 
when funding is identified.

$30,000
Design

$400,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2004 FY2005 FY2006 FY2007 FY2008Revenue Source/Tag

156 29,844P/P     
400,000Unidentified Funding     

156 29,844 400,000Total

Work Codes D D C

TotalFY2009 FY2010 FY2011 FY2012 FY2013 FY2014Revenue Source/Tag
30,000P/P     

Unidentified Funding 400,000

430,000Total

Work Codes

Contact: Mark Marney E-Mail: mmarney@sandiego.gov Phone: 619-525-8242
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Park & Recreation
Balboa Park
21-859.0 Balboa Park - Parking, Land Use and Circulation Study

Council District: 3 Community Plan: Balboa Park

Description: This project provides for a parking and circulation study in Balboa Park.

Justification: This project will evaluate parking alternatives and traffic circulation in 
Balboa Park to improve traffic issues.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project will amend the Balboa 
Park Master Plan and update the Central Mesa Precise Plan, and it is in conformance 
with the City's Progress Guide and General Plan. 

Scheduling: The study is scheduled for Fiscal Years 2003 and 2004.

$975,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2004 FY2005 FY2006 FY2007 FY2008Revenue Source/Tag

774,735 200,265STATE     DF
774,735 200,265Total

Work Codes D D

TotalFY2009 FY2010 FY2011 FY2012 FY2013 FY2014Revenue Source/Tag
STATE     DF 975,000

975,000Total

Work Codes

Contact: Mark Marney E-Mail: mmarney@sandiego.gov Phone: 619-525-8242
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21-862.0 Balboa Park Aerospace Museum - Roof Replacement
Balboa Park

Park & Recreation

Council District: 3 Community Plan: Balboa Park

Description: This project provides for roof replacement at the Balboa Park Aerospace 
Museum.

Justification: This project provides for needed improvements.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
Balboa Park Master Plan, and it is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design began in Fiscal Year 2003.  Construction is scheduled to begin in 
Fiscal Year 2004, using continuing appropriations, and will be completed as funding is 
identified.

$19,000
Design

$321,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2004 FY2005 FY2006 FY2007 FY2008Revenue Source/Tag

41,099 148,901STATE     40
150,000Unidentified Funding     

41,099 148,901 150,000Total

Work Codes CD C C

TotalFY2009 FY2010 FY2011 FY2012 FY2013 FY2014Revenue Source/Tag
STATE     40 190,000

Unidentified Funding 150,000

340,000Total

Work Codes

Contact: Mark Marney E-Mail: mmarney@sandiego.gov Phone: 619-525-8242
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Park & Recreation
Balboa Park
21-855.0 Balboa Park Historical/Cultural Projects

Council District: 3 Community Plan: Balboa Park

Description: This project will provide for Balboa Park Historical/Cultural projects, 
including reconstruction of the West Arcade, construction of the Veterans Memorial 
Garden and improvements to the Museum of Art front facade, Casa del Prado east and 
south facades and the California Tower.

Justification: The Historical and Cultural Resources Preservation Opportunity Grant 
Program provides state funding to restore several Balboa Park facilities and allow for 
the construction of a Veterans Memorial Garden in the park.

Operating Budget Effect: The operating budget effect will be determined.

Relationship to General and Community Plans: This project is consistent with the 
Balboa Park Master Plan and Central Mesa Precise Plan, and it is in conformance with 
the City's Progress Guide and General Plan.

Scheduling: Design and construction will begin in Fiscal Year 2004, contingent upon 
receipt of grant funding.

$2,100,143
Design

$4,000,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2004 FY2005 FY2006 FY2007 FY2008Revenue Source/Tag

6,000,000STATE     DF
100,143TOTAX     BP
100,143 6,000,000Total

Work Codes D CD

TotalFY2009 FY2010 FY2011 FY2012 FY2013 FY2014Revenue Source/Tag
6,000,000STATE     DF

100,143TOTAX     BP

6,100,143Total

Work Codes

Contact: Mark Marney E-Mail: mmarney@sandiego.gov Phone: 619-525-8242
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21-863.0 Balboa Park Improvements and Matching Funds
Balboa Park

Park & Recreation

Council District: 3 Community Plan: Balboa Park

Description: This project provides for miscellaneous improvements in Balboa Park.

Justification: This project provides needed infrastructure improvements in Balboa 
Park.

Operating Budget Effect: The operating budget effect will be determined as projects 
are identified.

Relationship to General and Community Plans: This project is consistent with the 
Balboa Park Master Plan, and it is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Construction will be scheduled as specific projects are identified.

$150,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2004 FY2005 FY2006 FY2007 FY2008Revenue Source/Tag

150,000OCITY     RP
150,000Total

Work Codes C

TotalFY2009 FY2010 FY2011 FY2012 FY2013 FY2014Revenue Source/Tag
150,000OCITY     RP

150,000Total

Work Codes

Contact: Mark Marney E-Mail: mmarney@sandiego.gov Phone: 619-525-8242
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Park & Recreation
Balboa Park
21-844.9 Balboa Park Organ Pavilion - Electrical System Upgrade

Council District: 3 Community Plan: Balboa Park

Description: This project provides for an electrical system upgrade within the Organ 
Pavilion in Balboa Park.

Justification: This project will provide for replacement of the Organ Pavilion's 
electrical service, distribution and lighting system.

Operating Budget Effect: The operating budget effect will be determined.

Relationship to General and Community Plans: This project is consistent with the 
Balboa Park Master Plan, and it is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design is scheduled to continue in Fiscal Year 2004 and construction is 
scheduled to begin in Fiscal Year 2004, using continuing appropriations. 

$393,749
Design

$731,250
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2004 FY2005 FY2006 FY2007 FY2008Revenue Source/Tag

35,000CITYGF     
86,348COP     06
80,644 919,356STATE     36

3,652TOTAX     BP
170,644 954,356Total

Work Codes D CD

TotalFY2009 FY2010 FY2011 FY2012 FY2013 FY2014Revenue Source/Tag
35,000CITYGF     

86,348COP     06

1,000,000STATE     36

3,652TOTAX     BP

1,125,000Total

Work Codes

Contact: Mark Marney E-Mail: mmarney@sandiego.gov Phone: 619-525-8242
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21-865.0 Sewer Lateral Replacement for Balboa Park
Balboa Park

Park & Recreation

Council District: 3 Community Plan: Balboa Park

Description: This project would provide for televising and then, as necessary, replacing 
and repairing the sewer laterals that go to all Balboa Park facilities.

Justification: Existing sewer laterals are, in many cases, 65 years old and prone to 
blockage, misalignment, and cracks.  This has the potential to cause spills into the 
canyons, streets, buildings and storm drains.

Operating Budget Effect: The operating budget effect will be determined.

Relationship to General and Community Plans: This project is consistent with the 
Balboa Park Master Plan and it is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design and construction are scheduled to begin in Fiscal Year 2004.

$500,000
Design

$1,500,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2004 FY2005 FY2006 FY2007 FY2008Revenue Source/Tag

170,574CAPOUT     
1,829,426Unidentified Funding     

170,574 1,829,426Total

Work Codes CD CD

TotalFY2009 FY2010 FY2011 FY2012 FY2013 FY2014Revenue Source/Tag
CAPOUT     170,574

Unidentified Funding 1,829,426

2,000,000Total

Work Codes

Contact: Mark Marney E-Mail: mmarney@sandiego.gov Phone: (619) 525-8242
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Park & Recreation
Golf Course
21-847.0 Balboa Park Golf Course - Building Replacement

Council District: 3 Community Plan: Balboa Park

Description: This project provides for the construction of a new concession building on 
the Balboa Park Golf Course, to include kitchen facilities, restrooms and storage.  The 
new concession stand will meet current Americans with Disabilities Act (ADA) 
requirements.

Justification: The existing concession building and restrooms are approximately forty 
years old and do not meet Americans with Disabilities Act (ADA) standards.  The roof 
has been leaking, the concession area needs kitchen upgrades, and the restrooms are in 
need of improvements.  As a result of the evaluation of the existing facilities, it was 
determined that it would be more cost effective to construct new facilities rather than 
upgrade the existing facilities.

Operating Budget Effect: The operating budget effect will be determined upon 
completion of construction.

Relationship to General and Community Plans: This project is consistent with the 
Balboa Park Master Plan and the East Mesa Precise Plan; and it is in conformance with 
the City's Progress Guide and General Plan.

Scheduling: Design was completed in Fiscal Year 2003. Construction is scheduled for 
Fiscal Year 2004.

$100,000
Design

$508,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2004 FY2005 FY2006 FY2007 FY2008Revenue Source/Tag

160,009 139,991 308,000GCEF     BP
160,009 308,000139,991Total

Work Codes CD C C

TotalFY2009 FY2010 FY2011 FY2012 FY2013 FY2014Revenue Source/Tag
GCEF     BP 608,000

608,000Total

Work Codes

Contact: Mark Marney E-Mail: mmarney@sandiego.gov Phone: 619-525-8242
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21-843.0 Balboa Park Golf Course - Clubhouse and Parking Lot
Golf Course

Park & Recreation

Council District: 3 Community Plan: Balboa Park

Description: This project provides for a master plan, design and construction of a new 
clubhouse, and a parking lot at the Balboa Park Golf Course.

Justification: Currently the clubhouse is inadequate, and there is insufficient parking 
available to serve users of the golf courses.

Operating Budget Effect: The operating budget effect will be determined.

Relationship to General and Community Plans: This project is consistent with the 
Balboa Park Master Plan and the East Mesa Precise Plan, and it is in conformance with 
the City's Progress Guide and General Plan.

Scheduling: The Master Plan was completed in Fiscal Year 2000.  The environmental 
review is in process.   Design and construction of the clubhouse are expected to occur in 
Fiscal Years 2004 and 2005.

$504,000
Design

$3,000,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2004 FY2005 FY2006 FY2007 FY2008Revenue Source/Tag

192,441 311,559 3,000,000GCEF     BP
192,441 311,559 3,000,000Total

Work Codes D D C

TotalFY2009 FY2010 FY2011 FY2012 FY2013 FY2014Revenue Source/Tag
GCEF     BP 3,504,000

3,504,000Total

Work Codes

Contact: Mark Marney E-Mail: mmarney@sandiego.gov Phone: 619-525-8242
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Park & Recreation
Golf Course
25-003.0 Balboa Park Golf Course, Installation of Wash Racks for All Equipment

Council District: 3 Community Plan: Balboa Park

Description: This project provides for installation of a wash rack adjacent to the Balboa 
Park Golf Course Maintenance Building, located near the second hole on the 18-hole 
course.  The wash rack is to be used for washing and maintenance of motive equipment 
parts.  The rack is needed for Environmental Protection Agency (EPA) compliance 
requirements for handling hazardous wastes associated with this function.

Justification: This project is needed to comply with EPA requirements.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
Balboa Park Master Plan, and it is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design is began in Fiscal Year 2003.  Construction is scheduled to begin in 
Fiscal Year 2004, using continuing appropriations.

$10,500
Design

$19,500
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2004 FY2005 FY2006 FY2007 FY2008Revenue Source/Tag

2,006 27,994GCEF     BP
2,006 27,994Total

Work Codes D CD

TotalFY2009 FY2010 FY2011 FY2012 FY2013 FY2014Revenue Source/Tag
30,000GCEF     BP

30,000Total

Work Codes

Contact: Alex Garcia E-Mail: agarcia@sandiego.gov Phone: 619-533-3843
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25-008.0 Balboa Park Golf Course: Concrete Step and Hand Railing Replacement
Golf Course

Park & Recreation

Council District: 3 Community Plan: Balboa Park

Description: This project provides for replacement of concrete steps and hand railings 
on the 18-hole golf course.

Justification: Replacement of existing worn wooden steps with concrete steps and hand 
rails is needed for safety precautions.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
Balboa Park Master Plan, and it is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Construction is scheduled to begin in Fiscal Year 2004.

$200,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2004 FY2005 FY2006 FY2007 FY2008Revenue Source/Tag

200,000GCEF     BP
200,000Total

Work Codes C

TotalFY2009 FY2010 FY2011 FY2012 FY2013 FY2014Revenue Source/Tag
GCEF     BP 200,000

200,000Total

Work Codes

Contact: Jim Allen E-Mail: jallen@sandiego.gov Phone: 858-552-1785
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Park & Recreation
Golf Course
25-007.0 Balboa Park Golf Course: Fence Replacement and Repair

Council District: 3 Community Plan: Balboa Park

Description: This project provides for replacement of approximately 350 linear feet 
(250 linear feet of 30' high fencing and 100 linear feet of 40' high fencing) of existing 
30' high chain link fencing surrounding Balboa Park Golf Course.  Sections of the 
existing fence are in various stages of disrepair and need to be replaced.

Justification: Fencing is needed around Balboa Park Golf Course to avoid having the 
public and vehicles enter the course at inappropriate places and to keep stray animals off 
the course.  Fencing is also needed to keep stray golf balls from hitting traffic and 
parked vehicles.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
Balboa Park Master Plan, and it is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Construction is scheduled to begin in Fiscal Year 2004.

$120,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2004 FY2005 FY2006 FY2007 FY2008Revenue Source/Tag

120,000GCEF     BP
120,000Total

Work Codes C

TotalFY2009 FY2010 FY2011 FY2012 FY2013 FY2014Revenue Source/Tag
GCEF     BP 120,000

120,000Total

Work Codes

Contact: Jim Allen E-Mail: jallen@sandiego.gov Phone: 858-552-1785
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25-002.0 Torrey Pines Golf Course, Installation of Wash Racks for All Equipment
Golf Course

Park & Recreation

Council District: 1 Community Plan: University

Description: This project provides for installation of a wash rack adjacent to the Torrey 
Pines North Course Maintenance Building. The wash rack is to be used for washing and 
maintenance of motive equipment parts. The rack is needed for Environmental 
Protection Agency (EPA) compliance requirements for handling hazardous wastes 
associated with this function.

Justification: This project is needed to comply with EPA requirements.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
Torrey Pines Golf Course Master Plan, and it is in conformance with the City's Progress 
Guide and General Plan.

Scheduling: Design began in Fiscal Year 2003.  Construction is scheduled to begin in 
Fiscal Year 2004, using continuing appropriations.

$10,500
Design

$19,500
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2004 FY2005 FY2006 FY2007 FY2008Revenue Source/Tag

1,898 28,102GCEF     TP
1,898 28,102Total

Work Codes D CD

TotalFY2009 FY2010 FY2011 FY2012 FY2013 FY2014Revenue Source/Tag
30,000GCEF     TP

30,000Total

Work Codes

Contact: Alex Garcia E-Mail: agarcia@sandiego.gov Phone: 619-533-3843
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Park & Recreation
Golf Course
25-001.0 Torrey Pines Golf Course, North/South Course Restroom Replacement

Council District: 1 Community Plan: University

Description: This project provides for demolition of the existing restroom adjacent to 
the sixth hole on the North Course, and the existing restrooms immediately north of and 
between the fifth and second holes on the South Course, and replacement with new, 
modern restrooms.

Justification: Existing facilities are in need of replacement due to ongoing costly 
repairs.  

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
Torrey Pines Golf Course Master Plan, and it is in conformance with the City's Progress 
Guide and General Plan.

Scheduling: Design was completed in Fiscal Year 2003. Construction began in Fiscal 
Year 2003 and is scheduled to be completed in Fiscal Year 2004.

$140,000
Design

$610,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2004 FY2005 FY2006 FY2007 FY2008Revenue Source/Tag

480,906 119,094 150,000GCEF     TP
480,906 150,000119,094Total

Work Codes CD C C

TotalFY2009 FY2010 FY2011 FY2012 FY2013 FY2014Revenue Source/Tag
GCEF     TP 750,000

750,000Total

Work Codes

Contact: Alex Garcia E-Mail: agarcia@sandiego.gov Phone: 619-533-3843
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25-005.0 Torrey Pines Golf Course: Reconstructions of Eighteen Holes (North Course)
Golf Course

Park & Recreation

Council District: 1 Community Plan: University

Description: This project provides for course improvements at Torrey Pines Municipal 
Golf Course (North Course).

Justification: The project provides needed reconstruction and improvements.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
University City Community Plan, and it is in conformance with the City's Progress 
Guide and General Plan.

Scheduling: Construction is scheduled to begin in Fiscal Year 2004, using continuing 
appropriations. 

$1,500,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2004 FY2005 FY2006 FY2007 FY2008Revenue Source/Tag

950,000GCEF     TP
550,000Unidentified Funding     

950,000 550,000Total

Work Codes C C

TotalFY2009 FY2010 FY2011 FY2012 FY2013 FY2014Revenue Source/Tag
GCEF     TP 950,000

Unidentified Funding 550,000

1,500,000Total

Work Codes

Contact: Jim Allen E-Mail: jallen@sandiego.gov Phone: 858-552-1785
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Park & Recreation
Mission Bay
22-086.0 Fiesta Island - Improvement Reserve

Council District: 6 Community Plan: Mission Bay Park

Description: This reserve provides for future development of Fiesta Island, with 
priority emphasis on the area once occupied by the sludge beds.

Justification: This project provides a reserve fund for Fiesta Island future development 
projects, as determined by Phase One (CIP 22-951.0, Fiesta Island - Phase One 
Improvements).

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
Mission Bay Park Master Plan, and it is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Design and construction of specific projects are scheduled as required on a 
prioritized basis using continuing appropriations.

$413,300
Design

$2,504,700
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2004 FY2005 FY2006 FY2007 FY2008Revenue Source/Tag

2,918,000SMF     
2,918,000Total

Work Codes CD

TotalFY2009 FY2010 FY2011 FY2012 FY2013 FY2014Revenue Source/Tag
2,918,000SMF     

2,918,000Total

Work Codes

Contact: Deborah Sharpe E-Mail: dsharpe@sandiego.gov Phone: 619-525-8261
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22-951.0 Fiesta Island - Phase I Improvements
Mission Bay

Park & Recreation

Council District: 6 Community Plan: Mission Bay Park

Description: This project provides for hiring a consultant to refine the General 
Development Plan (GDP) and prepare a phasing plan based on recommendations of the 
Mission Bay Park Master Plan, and it may also include implementation of the 
recommended first phase of improvements.  Phase I improvements may include 
infrastructure improvements, such as roads and utilities.

Justification: Park improvements to Fiesta Island will implement recommendations 
from the Mission Bay Master Plan, and the improvements will provide additional 
regional recreational amenities to serve an expanding population.

Operating Budget Effect: The operating budget effect is not known at this time.

Relationship to General and Community Plans: This project is consistent with the 
Mission Bay Park Master Plan, and it is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Design and construction will be scheduled pending scope of work 
modifications.

$150,000
Pre-Design

$591,605
Construction

$258,395
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2004 FY2005 FY2006 FY2007 FY2008Revenue Source/Tag

20,305 979,695SMF     
20,305 979,695Total

Work Codes D CDP

TotalFY2009 FY2010 FY2011 FY2012 FY2013 FY2014Revenue Source/Tag
1,000,000SMF     

1,000,000Total

Work Codes

Contact: Alex Garcia E-Mail: agarcia@sandiego.gov Phone: 619-533-3843
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Park & Recreation
Mission Bay
22-944.0 Hospitality Point - Dock Upgrade

Council District: 2, 6 Community Plan: Mission Bay Park

Description: This project provides for a new pump-out station and replacement of the 
existing dock at Hospitality Point. 

Justification: This project provides for needed improvements.

Operating Budget Effect: The operating budget effect will be determined upon the 
completion of design.

Relationship to General and Community Plans: This project is consistent with the 
Mission Bay Park Master Plan, and it is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Design was completed in Fiscal Year 2003. Construction is scheduled in 
Fiscal Year 2004.

$64,424
Design

$402,762
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2004 FY2005 FY2006 FY2007 FY2008Revenue Source/Tag

163,000CITYGF     
37,337 87,663SMF     

37,500STATE     DF
61,014 68,986STATE     HP

8,110 3,576TOTAX     BP
106,461 360,725Total

Work Codes CD C

TotalFY2009 FY2010 FY2011 FY2012 FY2013 FY2014Revenue Source/Tag
CITYGF     163,000

SMF     125,000

37,500STATE     DF

STATE     HP 130,000

11,686TOTAX     BP

467,186Total

Work Codes

Contact: Alex Garcia E-Mail: agarcia@sandiego.gov Phone: 619-533-3843
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22-953.0 Mission Bay Boat Launching Facilities Upgrade
Mission Bay

Park & Recreation

Council District: 2, 6 Community Plan: Mission Bay Park

Description: This project provides upgrades to the boat launching facilities in Mission 
Bay at De Anza Cove, Ski Beach, Dana Basin and Santa Clara Point.  Project includes 
improvements to items such as ramps, docks, restrooms, and parking lots.

Justification: This project received grant funding for Fiscal Year 2002 and will 
improve the facilities that provide access to Mission Bay. 

Operating Budget Effect: The operating budget effect will be determined upon 
completion of design.

Relationship to General and Community Plans: This project is consistent with the 
Mission Bay Master Plan, and it is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design continues in Fiscal Year 2004.  Construction is scheduled to begin 
in Fiscal Year 2005, using continuing appropriations.

$735,378
Design

$2,638,622
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2004 FY2005 FY2006 FY2007 FY2008Revenue Source/Tag

330,000CITYGF     
405,378 2,638,622STATE     A8
405,378 2,968,622Total

Work Codes D CD

TotalFY2009 FY2010 FY2011 FY2012 FY2013 FY2014Revenue Source/Tag
330,000CITYGF     

3,044,000STATE     A8

3,374,000Total

Work Codes

Contact: Alex Garcia E-Mail: agarcia@sandiego.gov Phone: 619-533-3843
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Park & Recreation
Mission Bay
22-105.0 Mission Bay Nature Center and Northern Wildlife Interpretive Walk

Council District: 6 Community Plan: Mission Bay Park

Description: This project provides for preliminary design and environmental review of 
a Nature Interpretive Center to educate the public on the Mission Bay environs.  

Justification: This project is identified in the Mission Bay Park Master Plan for 
implementation.

Operating Budget Effect: The operating budget effect will be determined upon 
completion of project.

Relationship to General and Community Plans: This project is consistent with the 
Mission Bay Park Master Plan, approved by the California Coastal Commission, and it 
is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2001.  Environmental review will be 
scheduled when funding is identified.

$100,909
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2004 FY2005 FY2006 FY2007 FY2008Revenue Source/Tag

8,381COP     06
67,528SMF     

25,000Unidentified Funding     
75,909 25,000Total

Work Codes D D

TotalFY2009 FY2010 FY2011 FY2012 FY2013 FY2014Revenue Source/Tag
8,381COP     06

67,528SMF     

Unidentified Funding 25,000

100,909Total

Work Codes

Contact: Alex Garcia E-Mail: agarcia@sandiego.gov Phone: 619-533-3843
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22-950.0 North Crown Point Storm Drain
Mission Bay

Park & Recreation

Council District: 2 Community Plan: Mission Bay Park

Description: This project provides for replacement of a collapsed storm drain on North 
Crown Point.

Justification: This project would maintain the storm drain in compliance with 
regulatory requirements.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Mission Bay Master Plan, and it is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design and construction are scheduled to begin in Fiscal Year 2004.

$45,000
Design

$135,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2004 FY2005 FY2006 FY2007 FY2008Revenue Source/Tag

180,000TRANS     
180,000Total

Work Codes CD

TotalFY2009 FY2010 FY2011 FY2012 FY2013 FY2014Revenue Source/Tag
TRANS     180,000

180,000Total

Work Codes

Contact: Deborah Sharpe E-Mail: dsharpe@sandiego.gov Phone: (619) 525-8261
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Park & Recreation
Mission Bay
22-946.0 Robb Field - Comfort Station

Council District: 2 Community Plan: Mission Bay Park

Description: This project provides for a new comfort station at Robb Field in Mission 
Bay Park to serve the skateboard park and athletic field.

Justification: The existing comfort stations are located at the southwest end of Robb 
Field.  This new comfort station will support recreational activities at the northeast end 
of Robb Field, near the skateboard park.

Operating Budget Effect: The operating budget effect will be determined upon 
completion of design.

Relationship to General and Community Plans: This project is consistent with the 
Mission Bay Park Master Plan, and it is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Construction is scheduled in Fiscal Year 2004.

$60,000
Design

$290,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2004 FY2005 FY2006 FY2007 FY2008Revenue Source/Tag

72,563 177,437 100,000SMF     
72,563 100,000177,437Total

Work Codes CD C C

TotalFY2009 FY2010 FY2011 FY2012 FY2013 FY2014Revenue Source/Tag
SMF     350,000

350,000Total

Work Codes

Contact: Alex Garcia E-Mail: agarcia@sandiego.gov Phone: 619-533-3843
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22-947.0 Robb Field - Walkway Improvement
Mission Bay

Park & Recreation

Council District: 2 Community Plan: Mission Bay Park

Description: This project provides for a concrete pathway connecting Sunset Cliff 
Bridge to West Point Loma Boulevard.

Justification: No walkway currently exists along the eastern edge of Robb Field. 
Currently the pedestrian foot traffic that crosses over the Sunset Cliffs Bridge must be 
diverted to an existing footpath along the San Diego River. The addition of this walkway 
would provide a more direct route from Mission Beach into Ocean Beach.

Operating Budget Effect: The operating budget effect will be determined upon 
completion of construction.

Relationship to General and Community Plans: This project is consistent with the 
Mission Bay Park Master Plan, and it is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Design was completed in Fiscal Year 2003.  Construction is scheduled to 
begin in Fiscal Year 2004.

$50,000
Design

$277,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2004 FY2005 FY2006 FY2007 FY2008Revenue Source/Tag

52,699 147,301 127,000SMF     
Unidentified Funding     

52,699 127,000147,301Total

Work Codes CD C C

TotalFY2009 FY2010 FY2011 FY2012 FY2013 FY2014Revenue Source/Tag
SMF     327,000

Unidentified Funding 

327,000Total

Work Codes

Contact: Alex Garcia E-Mail: agarcia@sandiego.gov Phone: 619-533-3843
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Park & Recreation
Mission Bay
22-948.0 Santa Clara Recreation Center - Replacement Study

Council District: 2 Community Plan: Mission Bay Park

Description: Phase I of this project provides for an independent study to identify areas 
within the general footprint of the entire facility, including the parking lot, for upgrading 
and/or replacing this facility to meet today's standards.  Phase II provides for 
construction of the upgraded facility.

Justification: This recreation center was converted in the early 1950s with 
improvements added over the years.  Its limited facilities do not adequately serve the 
needs of the community.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
Mission Bay Park Master Plan, and it is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: The study began in Fiscal Year 2002 and was complete in Fiscal Year 
2003.  Phase II will be scheduled as funding is identified.

$2,301,356
Design

$4,273,948
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2004 FY2005 FY2006 FY2007 FY2008Revenue Source/Tag

85,286CAPOUT     
6,000 10,000DIF     10

91,339 204,161STATE     SC
6,178,518Unidentified Funding     

97,339 85,286214,161 6,178,518Total

Work Codes D D D CD

TotalFY2009 FY2010 FY2011 FY2012 FY2013 FY2014Revenue Source/Tag
CAPOUT     85,286

DIF     10 16,000

STATE     SC 295,500

Unidentified Funding 6,178,518

6,575,304Total

Work Codes

Contact: Deborah Sharpe E-Mail: dsharpe@sandiego.gov Phone: 619-525-8261
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21-857.3 Ski Beach Parking and Boat Ramp Improvements
Mission Bay

Park & Recreation

Council District: 6 Community Plan: Mission Bay Park

Description: The project site is located on Vacation Isle, east of Ingraham Street in 
Mission Bay Regional Park.  The proposed project includes removing and replacing the 
existing four-lane boat ramp, improvements to the boat trailer parking lot, lighting, and 
landscaping.  Other improvements include a combination bicycle path and walkway 
around the northern point of Ski Beach.

Justification: This project is in accordance with the Mission Bay Master Plan.

Operating Budget Effect: The operating budget effect will be determined upon 
completion of construction.

Relationship to General and Community Plans: This project is consistent with the 
Mission Bay Master Plan, and it is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design is complete.  Construction began in Fiscal Year 2003 and will 
continue in Fiscal Year 2004.

$637,914
Design

$1,184,696
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2004 FY2005 FY2006 FY2007 FY2008Revenue Source/Tag

176,000 255,600CITYGF     
83,010SMF     

130,000STATE     DF
521,000STATE     SB
657,000TOTAX     BP

1,567,010 255,600Total

Work Codes CD C

TotalFY2009 FY2010 FY2011 FY2012 FY2013 FY2014Revenue Source/Tag
431,600CITYGF     

83,010SMF     

130,000STATE     DF

521,000STATE     SB

657,000TOTAX     BP

1,822,610Total

Work Codes

Contact: Alex Garcia E-Mail: agarcia@sandiego.gov Phone: 619-533-3843
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Park & Recreation
Mission Bay
22-104.0 South Shores Phase IV - General Development Plan

Council District: 6 Community Plan: Mission Bay Park

Description: This project provides for design of improvements for the remaining 
undeveloped portion of South Shores in Mission Bay Park.

Justification: This project will complete the design for South Shores area of Mission 
Bay Park as specified in the Mission Bay Park Master Plan.

Operating Budget Effect: The operating budget effect will be determined upon 
completion of project.

Relationship to General and Community Plans: This project is consistent with the 
Mission Bay Park Master Plan, approved by the California Coastal Commission, and is 
in conformance with the City's Progress Guide and General Plan.

Scheduling: Design will be scheduled, pending scope of work modifications.

$75,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2004 FY2005 FY2006 FY2007 FY2008Revenue Source/Tag

345COP     06
74,655SMF     

345 74,655Total

Work Codes D D

TotalFY2009 FY2010 FY2011 FY2012 FY2013 FY2014Revenue Source/Tag
345COP     06

74,655SMF     

75,000Total

Work Codes

Contact: Alex Garcia E-Mail: agarcia@sandiego.gov Phone: 619-533-3843
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29-458.0 252 Corridor Park - North
Other Parks

Park & Recreation

Council District: 8 Community Plan: Southeastern San Diego

Description: This project provides for a neighborhood park in the former State Route 
252 corridor, including amenities such as a playground, turf and landscaping, picnic 
shelter, security lighting, and a parking lot.

Justification: The project provides for a 8.44 acre neighborhood park in a community 
deficient in park land per the City's Progress Guide and General Plan.

Operating Budget Effect: The operating budget effect will be determined prior to 
construction.

Relationship to General and Community Plans: This project is consistent with the 
Southeastern San Diego Community Plan, and it is in conformance with the City's 
Progress Guide and General Plan.

Scheduling: Design is scheduled to be completed in Fiscal Year 2004. Construction is 
scheduled to begin, pending identification of sufficient funding.

$184,704
Design

$1,559,796
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2004 FY2005 FY2006 FY2007 FY2008Revenue Source/Tag

179,704 364,796SEDC     
1,200,000Unidentified Funding     

179,704 364,796 1,200,000Total

Work Codes D CD C

TotalFY2009 FY2010 FY2011 FY2012 FY2013 FY2014Revenue Source/Tag
544,500SEDC     

Unidentified Funding 1,200,000

1,744,500Total

Work Codes

Contact: Hossein Motamani E-Mail: hmotamani@sandiego.gov Phone: 619-533-3041
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Park & Recreation
Other Parks
20-010.0 Annual Allocation - Resource-Based Open Space Parks

Council District: Citywide Community Plan: Citywide

Description: This annual allocation provides for developing public facilities within the 
City's resource-based open space parks including Los Penasquitos Canyon Preserve, 
Mission Trails Regional Park, Marian Bear Memorial Park, Tecolote Canyon Natural 
Park and other open space parks such as Black Mountain. Other open space systems 
may be included as additional acquisitions are completed. 

Justification: The City's open space acquisitions have resulted in increased interest by 
citizens, elected representatives and state/federal agencies to commence development of 
open space public facilities, which are consistent with open space concepts such as 
trails, signs, historic site improvements, picnic facilities, and entry points.

Operating Budget Effect: The operating budget effect will be determined based upon 
the individual project.

Relationship to General and Community Plans: All projects will be consistent with 
community plan requirements for open space parks and the concepts relative to specific 
open space systems, and they will be in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design and construction will be phased in accordance with the scope of 
various projects.

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2004 FY2005 FY2006 FY2007 FY2008Revenue Source/Tag

200,030 200,000 200,000 200,000 200,000EGF     
200,030 200,000 200,000 200,000 200,000Total

Work Codes

TotalFY2009 FY2010 FY2011 FY2012 FY2013 FY2014Revenue Source/Tag
200,000200,000 200,000 200,000 200,000 200,000EGF     200,030

200,030200,000 200,000 200,000 200,000 200,000 200,000Total

Work Codes

Contact: David Monroe E-Mail: dmonroe@sandiego.gov Phone: 619-525-8286
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29-585.0 Azalea Neighborhood Park - Play Area Upgrade
Other Parks

Park & Recreation

Council District: 3 Community Plan: Mid-City

Description: This project provides for the upgrade of the play area and replacement of 
playground equipment.  New playground equipment will comply with state and federal 
safety and accessibility guidelines.

Justification: This project will provide a play area which is fully compliant with current 
state safety regulations and federal Americans with Disabilities Act (ADA) 
requirements.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
Mid-City Community Plan, and it is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design is scheduled to be completed in Fiscal Year 2004. Construction is 
scheduled to begin in Fiscal Year 2004.

$50,000
Design

$200,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2004 FY2005 FY2006 FY2007 FY2008Revenue Source/Tag

32,746 47,254PRKDIF     MC
120,000STATE     83

50,000Unidentified Funding     
32,746 167,254 50,000Total

Work Codes D CD C

TotalFY2009 FY2010 FY2011 FY2012 FY2013 FY2014Revenue Source/Tag
80,000PRKDIF     MC

120,000STATE     83

Unidentified Funding 50,000

250,000Total

Work Codes

Contact: Hossein Motamani E-Mail: hmotamani@sandiego.gov Phone: 619-533-3041
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Park & Recreation
Other Parks
29-581.0 Barnard Elementary School Joint Use Park Improvements

Council District: 2 Community Plan: Peninsula

Description: This project provides for the design and construction of recreational 
facilities on 5.5 acres of surplus school district-owned property contiguous with Barnard 
Elementary School pursuant to a lease agreement.  Recreational facilities could include 
turf and irrigation, playground, walkways, and landscaping.

Justification: This project will provide needed recreational facilities in an area deficient 
in park acreage per the City's Progress Guide and General Plan.

Operating Budget Effect: The operating budget effect will be determined upon 
completion of design.

Relationship to General and Community Plans: This project is consistent with the 
Peninsula Community Plan, and it is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Project scoping and joint use negotiations are ongoing.  Design and 
construction will be scheduled contingent upon the identification of funding.

$673,750
Design

$1,251,250
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2004 FY2005 FY2006 FY2007 FY2008Revenue Source/Tag

597 29,403DIF     19
1,895,000Unidentified Funding     

597 29,403 1,895,000Total

Work Codes D D CD

TotalFY2009 FY2010 FY2011 FY2012 FY2013 FY2014Revenue Source/Tag
30,000DIF     19

Unidentified Funding 1,895,000

1,925,000Total

Work Codes

Contact: Deborah Sharpe E-Mail: dsharpe@sandiego.gov Phone: 619-525-8261
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29-836.0 Bayview Terrace Elementary School - Joint-Use Facility
Other Parks

Park & Recreation

Council District: 2 Community Plan: Pacific Beach

Description: Phase I of this project provides for grading, irrigation and turfing of 
approximately five acres of school property to accommodate athletic and recreational 
activities pursuant to a joint-use agreement.  Phase II provides ballfield fencing, 
backstops and bleachers.  Phase III provides for lighting the little league field.

Justification: This project provides for additional recreational facilities in an area 
deficient in parkland per the City's Progress Guide and General Plan.

Operating Budget Effect: The operating budget effect will be determined upon 
completion of the project.

Relationship to General and Community Plans: This project is consistent with the 
Pacific Beach Community Plan, and it is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Design was completed in Fiscal Year 1999.  Phase I construction and a 
portion of Phase II construction began in Fiscal Year 2002 and are scheduled for 
completion in Fiscal Year 2004.  Subsequent phases will be scheduled when funding is 
identified. 

$180,000
Design

$1,275,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2004 FY2005 FY2006 FY2007 FY2008Revenue Source/Tag

180,000CAPOUT     
675,000CDBG     

600,000Unidentified Funding     
180,000 675,000 600,000Total

Work Codes D C C

TotalFY2009 FY2010 FY2011 FY2012 FY2013 FY2014Revenue Source/Tag
180,000CAPOUT     

675,000CDBG     

Unidentified Funding 600,000

1,455,000Total

Work Codes

Contact: Deborah Sharpe E-Mail: dsharpe@sandiego.gov Phone: 619-525-8228
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Park & Recreation
Other Parks
29-623.0 Black Mountain Open Space Park - Interpretive Program

Council District: 1 Community Plan: Rancho Penasquitos, Black Mountain 
Ranch

Description: This project provides for an interpretive program at Black Mountain Open 
Space Park to include signs, field guides and other materials.

Justification: This project will enhance usage and increase knowledge of the Black 
Mountain Open Space Park.  It is grant funded from the Habitat Conservation Fund 
under the California Wildlife Protection Act of 1990. 

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
Rancho Penasquitos Community Plan and it is in conformance with the City's Progress 
Guide and General Plan.

Scheduling: Project implementation will be scheduled contingent upon receipt of grant 
funding.

$50,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2004 FY2005 FY2006 FY2007 FY2008Revenue Source/Tag

25,000CITYGF     
25,000STATE     DF
50,000Total

Work Codes C

TotalFY2009 FY2010 FY2011 FY2012 FY2013 FY2014Revenue Source/Tag
25,000CITYGF     

25,000STATE     DF

50,000Total

Work Codes

Contact: Mark Marney E-Mail: mmarney@sandiego.gov Phone: 619-525-8242
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29-427.0 Black Mountain Ranch Community Park - Acquisition and Development
Other Parks

Park & Recreation

Council District: 1 Community Plan: Black Mountain Ranch

Description: This project will provide for the acquisition, design and construction of a 
30 useable-acre community park serving the Black Mountain Ranch and Torrey 
Highlands communities.  The project costs are based on all developments within these 
areas providing their fair share toward the costs of the facility.

Justification: The City's Progress Guide and General Plan standards recommend a 
community park to serve a population of 18,000 to 25,000.  The Black Mountain Ranch 
and Torrey Highlands communities will generate the required population.

Operating Budget Effect: The operating budget effect will be determined upon 
completion of design.

Relationship to General and Community Plans: This project is consistent with the 
North City West Future Urbanizing Area Plans for Subarea I and IV Plan, and it is in 
conformance with the City's Progress Guide and General Plan.

Scheduling: Land acquisition, funded by the developer, was completed in Fiscal Year 
2002.  Design is scheduled beginning in Fiscal Year 2004.  Reimbursement to the 
developer for land acquisition is scheduled to begin in Fiscal Year 2004 and continue 
intermittently through Fiscal Year 2012. The schedule of construction is dependent on 
the actual rate of development within the community.

$4,117,500
Design

$6,000,000
Land

$7,350,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2004 FY2005 FY2006 FY2007 FY2008Revenue Source/Tag

6,000,000 -960,000DEV     BM
FBA     10

1,200,000PDIF     11
6,000,000 240,000Total

Work Codes L DR

TotalFY2009 FY2010 FY2011 FY2012 FY2013 FY2014Revenue Source/Tag
-733,000 -4,307,000DEV     BM

13,121,500FBA     10 13,121,500

2,186,000PDIF     11 3,386,000

16,507,5001,453,000 8,814,500Total

Work Codes DR CDR

Contact: Mark Marney E-Mail: mmarney@sandiego.gov Phone: 619-525-8228
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Park & Recreation
Other Parks
29-499.0 Black Mountain Ranch Community Park Recreation Building

Council District: 1 Community Plan: Black Mountain Ranch

Description: This project will provide for the design and construction of a 17,000 
square foot recreation building and a detached comfort station at the Black Mountain 
Ranch Community Park.

Justification: The City's Progress Guide and General Plan standards indicate that a 
recreation building be provided at the location of a community park.

Operating Budget Effect: The operating budget effect will be determined upon 
completion of design.

Relationship to General and Community Plans: This project is consistent with the 
Torrey Highlands and Black Mountain Ranch Community Plans, and it is in 
conformance with the City's Progress Guide and General Plan.

Scheduling: Design and construction are scheduled to begin in Fiscal Year 2012. This 
project is dependent upon the actual rate of development within Torrey Highlands and 
Black Mountain Ranch and upon additional development in the Planned Urbanizing 
Areas.

$1,965,000
Design

$5,935,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2004 FY2005 FY2006 FY2007 FY2008Revenue Source/Tag

DEV     BM
PDIF     11

Total

Work Codes

TotalFY2009 FY2010 FY2011 FY2012 FY2013 FY2014Revenue Source/Tag
960,000DEV     BM 960,000

6,940,000PDIF     11 6,940,000

7,900,0007,900,000Total

Work Codes CD

Contact: Mark Marney E-Mail: mmarney@sandiego.gov Phone: 619-525-8242
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29-429.0 Black Mountain Ranch Community Park Swimming Pool
Other Parks

Park & Recreation

Council District: 1 Community Plan: Black Mountain Ranch

Description: This project will provide for the design and construction of a 25 meter by 
25 yard swimming pool and related facilities to serve the North City Planned Urbanizing 
Area.  The pool will be located at Black Mountain Ranch Community Park.

Justification: A swimming pool should be located at a community park and serve 
50,000 residents within a two and a half mile radius in accordance with the City's 
Progress Guide and General Plan.  This will provide for the fair share division of costs 
of the facility by all the developments within the North City Planned Urbanizing Area.

Operating Budget Effect: The operating budget effect will be determined upon 
completion of design.

Relationship to General and Community Plans: This project is consistent with the 
Torrey Highlands and Black Mountain Ranch Community Plans, and it is in 
conformance with the City's Progress Guide and General Plan.

Scheduling: Design and construction are scheduled to begin in Fiscal Year 2012. This 
project is dependent upon the actual rate of development within Torrey Highlands and 
Black Mountain Ranch, and upon additional development in the North City Planned 
Urbanizing Area.

$900,000
Design

$3,100,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2004 FY2005 FY2006 FY2007 FY2008Revenue Source/Tag

DEV     BM
FBA     09
FBA     10

Total

Work Codes

TotalFY2009 FY2010 FY2011 FY2012 FY2013 FY2014Revenue Source/Tag
1,155,000DEV     BM 1,155,000

1,159,000FBA     09 1,159,000

1,686,000FBA     10 1,686,000

4,000,0004,000,000Total

Work Codes CD

Contact: Mark Marney E-Mail: mmarney@sandiego.gov Phone: 619-525-8242
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Park & Recreation
Other Parks
29-525.0 Black Mountain Ranch Neighborhood Park West Acquisition and Development

Council District: 1 Community Plan: Black Mountain Ranch

Description: This project provides for the acquisition, design and construction of a 
five-useable-acre neighborhood park adjacent to the proposed elementary school serving 
the western portion of the Black Mountain Ranch community.

Justification: The City's Progress Guide and General Plan standards recommend a 
five-useable-acre neighborhood park to serve 3,500 to 5,000 residents if the park is 
located adjacent to and at the same grade as the elementary school.

Operating Budget Effect: The operating budget effect will be determined upon 
completion of design.

Relationship to General and Community Plans: This project is consistent with the 
Carmel Mountain Ranch Master Plan, and it is in conformance with the City's Progress 
Guide and General Plan.

Scheduling: This project will be designed and constructed during Phase I development 
of Black Mountain Ranch.  Land acquisition is scheduled in Fiscal Year 2006. The costs 
of the land acquisition will be reimbursed by the developer in Fiscal Year 2009. Design 
is scheduled to begin in Fiscal Year 2007, and construction is scheduled to begin in 
Fiscal Year 2008.

$2,000,000
Land

$1,750,000
Construction

$435,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2004 FY2005 FY2006 FY2007 FY2008Revenue Source/Tag

435,000 1,750,000DEV     BM
2,000,000PRIV     DN
2,000,000 435,000 1,750,000Total

Work Codes L D C

TotalFY2009 FY2010 FY2011 FY2012 FY2013 FY2014Revenue Source/Tag
2,000,000DEV     BM 4,185,000

-2,000,000PRIV     DN

4,185,000Total

Work Codes R

Contact: Hossein Motamani E-Mail: hmotamani@sandiego.gov Phone: 619-533-3041
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29-739.0 Breen Park Site - Development
Other Parks

Park & Recreation

Council District: 5 Community Plan: Mira Mesa

Description: This project provides for developing an approximately ten-acre site 
located southeast of the intersection of Capricorn Way and Polaris Drive.

Justification: This project accommodates facilities planning for the ultimate build-out 
population of Mira Mesa. The City's Progress Guide and General Plan standards 
indicate the need for a neighborhood park in this area to serve future residents. 

Operating Budget Effect: The operating budget effect will be determined upon 
completion of design.

Relationship to General and Community Plans: This project is consistent with the 
Mira Mesa Community Plan, and it is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Design will continue in Fiscal Year 2004.  Construction is scheduled to 
begin in Fiscal Year 2004 using continuing appropriations.  

$617,569
Design

$100,000
Land

$12,431
Pre-Design

$2,600,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2004 FY2005 FY2006 FY2007 FY2008Revenue Source/Tag

346,749 2,783,251 200,000FBA     01
346,749 2,783,251 200,000Total

Work Codes DP CDL C

TotalFY2009 FY2010 FY2011 FY2012 FY2013 FY2014Revenue Source/Tag
FBA     01 3,330,000

3,330,000Total

Work Codes

Contact: Hossein Motamani E-Mail: hmotamani@sandiego.gov Phone: 619-533-3041
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Park & Recreation
Other Parks
29-589.0 Cabrillo Heights Neighborhood Park - Comfort Station

Council District: 6 Community Plan: Serra Mesa

Description: This project provides for design and construction of a second comfort 
station at Cabrillo Heights Neighborhood Park to meet current codes and accessibility 
requirements per the Americans with Disabilities Act (ADA) and for minor 
improvements to the existing comfort station.

Justification: This project will provide an accessible comfort station in conformance 
with state and federal regulations.

Operating Budget Effect: The operating budget effect will be determined upon the 
completion of design.

Relationship to General and Community Plans: This project is consistent with the 
Serra Mesa Community Plan, and it is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Design began in Fiscal Year 2003, and is scheduled to be completed in 
Fiscal Year 2004.  Construction is scheduled to begin in Fiscal Year 2004.

$20,000
Design

$180,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2004 FY2005 FY2006 FY2007 FY2008Revenue Source/Tag

200,000CDBG     
200,000Total

Work Codes CD

TotalFY2009 FY2010 FY2011 FY2012 FY2013 FY2014Revenue Source/Tag
CDBG     200,000

200,000Total

Work Codes

Contact: Hossein Motamani E-Mail: hmotamani@sandiego.gov Phone: 619-533-3041
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29-606.0 Cabrillo Heights Neighborhood Park Off-Leash Area
Other Parks

Park & Recreation

Council District: 6 Community Plan: Serra Mesa

Description: This project provides for a one year trial off-leash area for dogs at Cabrillo 
Heights Neighborhood Park.

Justification: This project will provide off-leash area improvements as a result of 
Council action.

Operating Budget Effect: The operating budget effect will be determined upon 
completion of construction.

Relationship to General and Community Plans: This project is consistent with the 
Serra Mesa Community Plan, and it is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Construction will be scheduled contingent upon receipt of funding.

$9,430
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2004 FY2005 FY2006 FY2007 FY2008Revenue Source/Tag

4,715P/P     
4,715PRIV     DN
9,430Total

Work Codes C

TotalFY2009 FY2010 FY2011 FY2012 FY2013 FY2014Revenue Source/Tag
4,715P/P     

4,715PRIV     DN

9,430Total

Work Codes

Contact: Mark Marney E-Mail: mmarney@sandiego.gov Phone: 619-525-8242
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